



**GOVT. OF KHYBER PAKHTUNKHWA
PLANNING & MONITORING CELL
IRRIGATION DEPARTMENT**

E-mail: irrigation.pmc@gmail.com

PH:091-9210643 & FAX: 091-9210874

No. PMC/DCSC/070526

Dated: 11-05-2026

To,

1. Chief Engineer (South) Irrigation Department, Peshawar
2. Chief Engineer (North) Irrigation Department, Peshawar
3. Chief Engineer (Merged Areas) Irrigation Department, Peshawar
4. Director General, Small Dams, Peshawar
5. Project Director, Remodeling of Warsak Canal Project, Peshawar
6. Director General, Jabba Dam Project, district Khyber
7. Additional Secretary, Irrigation Department, Peshawar
8. Deputy Secretary (Tech), Irrigation Department, Peshawar

SUBJECT: MINUTES OF DCSC MEETING HELD ON 07-05-2026 UNDER THE CHAIRMANSHIP OF SECRETARY IRRIGATION

I am directed to enclose herewith a copy of approved minutes of the DCSC meeting held on 07-05-2026 under chairmanship of Secretary to Govt. of Khyber Pakhtunkhwa, Irrigation Department for your information and further necessary action please.

Encls: As above.


Deputy Director (Civil)

Copy forwarded for information to:-

- i. Director (Tech), Planning & Monitoring Cell, Irrigation Department
- ii. Assistant Director (Web), Irrigation Department, Peshawar along with a copy minutes with the request to upload the same on the official website of the Irrigation Department.
- iii. PS to Secretary Irrigation, Peshawar


Deputy Director (Civil)

MINUTES OF DCSC MEETING HELD ON 07TH MAY, 2026

The subject DCSC meeting was held on 07th May, 2026 under the Chairmanship of Secretary, Irrigation Department, in the Committee Room of Irrigation Department Peshawar. List of participants is attached.

Meeting was started with recitation from Holy Quran by Director (Tech), PMC. The Chair welcomed all the participants. Before allowing Director (Tech), PMC for presentation of agenda items the Chair enquired about the mandate of DCSC forum. Director (Tech), PMC informed that as per Delegation of Powers approval of consultancy is the mandate of DCSC (Departmental Consultants Selection Committee).

The Chair further enquired that after implementation of **e-Pak Acquisition & Disposal System (EPADS)** system opening of technical proposal in hard form seems redundant as all these documents already uploaded on EPADS by respective Consultants and weightage has to be given to documents uploaded on EPADS portal rather than in hard forms.

After thread-bare discussion on the issue of opening of technical and financial bids in hard-form, the forum unanimously agreed that in future, after completion of stipulated time-period technical bids will be downloaded from EPADS system by concerned field formations as prevailing KPPRA guidelines/rules and DCSC Sub-Committee will carry out technical evaluation and will submit technical evaluation to DCSC forum for final approval which will be uploaded on EPADS portal. After expiry of mandatory time period, if there is no complaint on E-PADS System for GRC deliberation then financial bids be downloaded as per EPADS procedure and DCSC sub-committee will carry out combined evaluation which will be referred to DCSC forum for award of consultancy to top ranking firm.

On a query from the Chair, it was responded that s per planning commission guidelines, the cost of any project which is more than Rs. 500 million, Feasibility Study would be undertaken. Secretary Irrigation articulated his perspective that the same may be dealt as per guidelines, however, for lesser scope scheme or schemes with cost less than Rs. 500 million the department should take lead by conducting in house study of the proposal and then itself conduct feasibility of such projects.

The Chair directed that for this purpose SOPs needs to be devised for conducting feasibility study of projects by the Department instead of hiring consultants. For the purpose all CEs will hold a meeting in office of DG Small Dams and will submit a report.



Afterwards the Chair allowed Director (Tech), PMC to present the following agenda items of the meeting to the forum. The following agenda items were presented to the forum: -

ITEMS#01 HIRING OF CONSULTANTS FOR THE PROJECT PESHAWAR REVITALIZATION PLAN "REHABILITATION/UP-GRADATION/ CONSTRUCTION OF CANAL PATROL ROAD ALONG BOTH SIDES OF WARSAK LIFT CANAL FROM DETOUR ROAD (RD: 45+000) TO KOHAT ROAD (RD: 101+000) DISTRICT PESHAWAR"

Director (Tech), PMC apprised the forum that the PC-I for the scheme Rehabilitation/Up-Gradation/Construction of canal Patrol Road along both sides of Warsak Lift Canal from Detour Road (RD:45+000) to Kohat Road (RD:101+000) District, Peshawar (NON ADP) (2025-26) was approved by 16th PDWP in its meeting held on 12-03-2026 at a total cost of Rs 3850 million, wherein a provision of Rs. 79.00 million is included in PC-I for Consultancy charges, Design Review and Construction Supervision.

The Chief Engineer (South) further informed that the request for proposals of the subject scheme printed the National Daily Newspaper well as on the official Website for Irrigation Department Khyber Pakhtunkhwa and KPPRA. The bidding document were uploading on EPADs as well as on official website of Irrigation Department Khyber Pakhtunkhwa and KPPRA. The pre-bid meeting for clarification regarding bidding documents were held on 20-04-2026. Accordingly, the Technical and Financial proposals were received from the following consulting firms on EPADS System (E-Pak Acquisition & Disposal System) as well as in hard format duly sealed before closing date i.e.27-04-2026, as mentioned below: -

1. Cascade Engineering Consultants.
2. M/S Prime Engineering & Testing Consultants Pvt ltd. M/S AGES Consultants Peshawar (JV).
3. Development Management Consultant. Roghani Associate Consultants. (JV).
4. Umar Munshi Associates.
5. M/S Mountain Infrastructure Engineering Services.
6. M/S Consulting Associates.
7. G-3 Engineering Consultants.
8. PI Bytes Consultants. Euro Consultant Pakistan Pvt ltd (JV)
9. Cooper Engineering Consultants.
10. Tricorn Engineering Associates. (JV).
11. Planning Engineering & Service Consultants.
12. Allied Engineering Consultant Pvt ltd.
13. Global Consultant. Tech Associates. (JV)
14. Creative Consultant.

Decision: -

The DCSC forum allowed opening of technical proposals of above-mentioned firms through E-PADS system and directed to carryout technical evaluation and furnish its recommendations to the next DCSC meeting for consideration.

ITEMS#02 DESIGN REVIEW & SUPERVISION OF THE PROJECT, UPLIFT/DUALIZATION/BEAUTIFICATION OF ROADS AND ALLIED WORKS IN KABUL RIVER CANAL SYSTEM AND IRRIGATION INFRASTRUCTURE IN DISTRICT PESHAWAR

Director (Tech), PMC apprised the forum that the PC-1 for the Scheme Design Review & Supervision of the project, "Uplift/Dualization/Beautification of Roads and Allied Works in Kabul River Canal System and Irrigation Infrastructure in District Peshawar" (2025-26) was approved by 16th PDWP in its meeting held on 12-03-2026 for the cost of Rs 6636.822 million, wherein a provision of Rs. 124.685 million is provided for Design and Construction Supervision.

Chief Engineer (South) further informed that the request for proposals of the subject scheme printed the National Daily Newspaper well as on the official Website for Irrigation Department Khyber Pakhtunkhwa and KPPRA. The Bidding Document were uploading on EPADs as well as on official website of Irrigation Department Khyber Pakhtunkhwa and KPPRA. The pre-bid meeting for clarification regarding bidding documents were held on 20-04-2026 in my office. Accordingly, the Technical and Financial proposals were received from the following consulting firms on EPADS System (E-Pak Acquisition & Disposal System) as well as in hard format duly sealed before closing date i.e.27-04-2026. The following 13 Nos. Consultants Applied for the above-mentioned Consultancy Services.

1. Mountain Infrastructure Services
2. Techno Engineer Services
3. Cascade Engineering Services.
4. SAK Engineering Consultants
5. Umar Munshi Associates
6. Spectra Engineering Solutions
7. EA Consultant Engineering Advisory
8. Development Management Consultant
9. Consulting Associates
10. Pibytes Consultants
11. Power Aim Engineering Services
12. Global Consultants
13. Pavrom

Decision: -

The DCSC forum allowed opening of technical proposals of above-mentioned firms through E-PADS system and directed to carryout technical evaluation and furnish its recommendations to the next DCSC meeting for consideration.

ITEMS#03 HIRING OF CONSULTANTS FOR THE PROJECT PESHAWAR "DESIGN REVIEW & SUPERVISION OF THE PROJECT, "CLEARANCE /IMPROVEMENT AND REVAMPING OF BUDNI NULLAH AND ITS ALLIED DRAINAGE SYSTEM DISTRICT PESHAWAR"

Director (Tech), PMC apprised the forum that the PC-1 for the Scheme "Design Review & Supervision of the project, "Clearance /Improvement and Revamping of Budni Nullah and its Allied Drainage System District Peshawar (2025-26) was approved by 16th PDWP in its meeting held on 12-03-2026 for the cost of Rs 5525.703 million, wherein a provision of Rs. 110.25million is provided for Consultancy charges for Design Review and Construction Supervision.

Chief Engineer (South) further informed that the request for proposals of the subject scheme printed in the National Daily Newspaper as well as on official Website of Irrigation Department Khyber Pakhtunkhwa and KPPRA. The Bidding Document were uploading on EPADs as well as on official website of Irrigation Department Khyber Pakhtunkhwa and KPPRA. The pre-bid meeting for clarification regarding bidding documents were held on 20-04-2026 in his office. The Technical and Financial proposals were received from the following consulting firms on EPADS System (E-Pak Acquisition & Disposal System) as well as in hard format duly sealed before closing date i.e. 30-04-2026 for the Project. Accordingly, the following 08 Nos. Consultants Applied for the above-mentioned Consultancy Services.

1. AGES Consultants
2. SAK Engineering Consultants
3. Development Management Consultants
4. Consulting Associates
5. Pakistan Engineering Services
6. G3 Engineering Consultants
7. Rehman Habib Consultants
8. Barqab Consulting Services

Decision: -

The DCSC forum allowed opening of technical proposals of above-mentioned firms through E-PADS system and directed to carryout technical evaluation and furnish its recommendations to the next DCSC meeting for consideration.

ITEM#04: FEASIBILITY STUDY AND DETAILED DESIGN OF BANDH BANDA DAM KOHAT ADP NO. 2122/250801

The Director General, Small Dams presented agenda items No. (4) and apprised the forum that technical evaluation of above items was deferred by the DCSC meeting held on 16-04-2026 with decision that Director General, Small Dams to look into the admissibility of complaints whether the same received through E-PADS system or only in hard form and furnish its recommendations to next DCSC meeting

Now, the Director General, Small Dams apprised the forum that the Technical Evaluation for the subject scheme was discussed and approved in the DCSC meeting held on 02-04-2026. Against the decision of the DCSC, M/S BAK Consulting Engineers J/V EGDES several grievances of which para wise annotated response to the grievances has already been submitted to Secretary Office, for which GRC under the Chairmanship of Secretary Irrigation is required to be held.

“According to Section-14. E-Grievances Redressal System (1) of S.R.O(34)/Vol:1-45/2025-26 Dated: 27-08-2025, “the bidder shall file a grievance redressal application before the grievances redressal committee through e-PADS. The bidder shall also submit a hard copy of the same to the Grievances Redressal committee in accordance with Rule-3 of the Grievance Redressal Rules 2017”

The forum elaborate upon the admissibility of complaints and the following decision was taken: -

Decision: -



The forum approved technically evaluation and allow opening of financial bid on EPAD and directed the concerned to submit combine evaluation for consideration of next DCSC meeting.

ITEM#05: FEASIBILITY STUDY & DETAILED DESIGN FOR KHAROBA SMALL DAM KHERU KHEL PACCA LAKKI MARWAT ADP NO. 2121/250798

The Director General, Small Dams presented agenda items No. (5) and apprised the forum that technical evaluation of above items was deferred by the DCSC meeting held on 16-04-2026 with decision that Director General, Small Dams to look into the admissibility of complaints whether the same received through E-PADS system or only in hard form and furnish its recommendations to next DCSC meeting

Now, the Director General, Small Dams apprised the forum that the Technical Evaluation for the subject scheme was discussed and approved in the DCSC meeting held on 02-04-2026. The agenda item was deferred in the DCSC meeting held on 16-04-2026 with directions to Director General, Small Dams to look into the admissibility of complaints whether the same received through E-PADS system or only in hard form and furnish its recommendations to next DCSC meeting.

Accordingly, the Director General, Small Dams has submitted that against the decision of the DCSC, the following consultancy firms has raised several grievances. Their grievances have been accordingly responded by Director General, Small Dams. However as per prevailing rules the same may be referred to the GRC for final decision.

SR. No.	AGGRIEVED CONSULTANT
1	M/S BAK Consulting Engineers JV AGES
2	M/S Mountain Infrastructure & Engineering Services
3	M/S Rehman Habib Consultants JV Cascade Engineering Consultants

Decision: -

The forum unanimously agreed to defer the agenda item No.5 to refer the matter to the Grievance Redressal Committee with the direction to Director General, Small Dams to prepare detail working paper for GRC deliberation and directed Deputy Director (Civil) to convene the meeting of GRC in next week most positively.

ITEM#06: UPDATION OF FEASIBILITY STUDY (F/S) AND DETAIL DESIGN OF PANJKORA LEFT AND RIGHT BANK CANAL IN DISTT: LOWER & UPPER DIR (PHASE-1) ADP NO. 2095/250203

The Director (Tech.), PMC apprised the forum that the captioned project is reflected in ADP 2025-26 at S.No. 2095 for total cost of Rs. 200 million with an allocation of Rs. 50.00 million.

Superintending Engineer, Swat Irrigation Circle, apprised the forum that DCSC in its meeting held on 02/04/2026 deferred opening of the financial proposals due to non-completion of mandatory 10 days in light of request of M/S AGES, BAK & CASCADE JV for postponement via EPADS. The firm M/s AGES, BAK & CASCADE JV filed appeal on 06/4/2026 against technical evaluation to the GRC in hard only. Submission on EPADs was mandatory in light of Regulation at S. No 14. DSCS during meeting held on 16/04/2025 opened the financial proposals and directed subcommittee for combined evaluation.

umg

Superintending Engineer, Swat Irrigation Circle, requested the forum to open financial bids of qualified firms as there is no complaint made regarding the matter for GRC. DCSC forum allowed opening of financial bids of qualified firms, which were accordingly opened and announced loudly in presence of representatives of consultancy firms as result the following position emerged: -

S #	Name of the firm	Technical Score (Out of 100) (St)	Announced Financial Bid (PKR Millions)	Corrected Financial Bid (PKR Millions)	Financial Score (Out of 100) (Sf) $100 \times Fm / F$	Combine d Score $S = St \times T\% + Sf \times F\%$	Ranking
1	AGES Consultants (Lead Firm) BAK Consultant (JV Partner) CASCADE Engineering Consultants (JV Partner)	92.4	95.022	95.022	83.89	90.70	2 nd
2	M/S Consulting Associates	79.51	94	95.84	83.17	80.242	5 th
3	Electra Consultants -(Electra)- Lead, Integrated Consulting Services (PVT)- JV Partner & Pi Bytes Consultants-(PBC)-JV Partner.	83.79	89.3	92.88	85.82	84.20	4 th
4	G3 Engineering Consultants (Pvt.) Ltd.	95.48	95.035	98.84	80.65	92.51	1 st
5	M/S Mountain Infrastructure & Engineering Services (MIES) Consultants	84.2	76.648	79.71	100.00	87.36	3 rd
6	Pakistan Engineering Consultants (Pvt.) Ltd. (Lead Firm) Engineering Consultant Services Pakistan (JV Partner) Engineering and Technical Associates (JV Partner) Capital Edge Consulting Engineers (Associate Member)	92.77	237.94	237.94	1.68	74.55	6 th

The Chief Engineer (North) requested the DCSC forum to approve the combined evaluation carried out by the DCSC sub-committee and award consultancy to top ranking firm.

Decision: -

The DCSC approved the combined evaluation and award the consultancy contract to top ranking firm i.e. M/s G3 Engineering Consultants (Pvt.) Ltd., at a contract cost of Rs. 98.84 million (inclusive of all applicable taxes).

ITEM#07: 250200-FEASIBILITY STUDY AND IMPROVEMENT / REHABILITATION OF KACHKOT CANAL SYSTEM IN DISTRICT BANNU COST RS. 400 (M) ADP#2093

The Director (Tech.), PMC apprised the forum that the captioned project is reflected in ADP 2025-26 at S. No. 2093 for a total cost of Rs. 400 million. The PC-I including provision of Rs. 2.00 million for feasibility study of the above project was discussed in the 4th PDWP meeting held on 02.10.2025. PDWP directed Irrigation Department to only carry out 1st Feasibility study and then come up with detail PC-I as per actual site requirement for consideration of PDWP forum. The PC-II amounting to Rs.2.00 million was accordingly approved by PDWP forum.

The Executive Engineer, Marwat Canal Irrigation Division apprised the forum that technical evaluation was approved in the DCSC meeting held on 16-04-2026 and financial bid of following firm was opened. The DCSC sub-committee carried out combined evaluation and as result the following position emerged: -

S#	Name of the firm	Tech score/ weightage	Financial Bids /weightage	Total Weightage	Ranking
1	M/S Mountain Infrastructure and Engineering Services (MIES)	87.54/70.03	1.99/20.00	90.03	1 st

Decision: -

The DCSC approved the combined evaluation and award the consultancy services to top ranking firm i.e. M/s Mountain Infrastructure and Engineering Services (MIES) at a total cost of Rs. 1.99 million (inclusive of all applicable taxes).

ITEM#08 FEASIBILITY STUDY & DETAILED DESIGN FOR IDENTIFICATION OF ALTERNATE OPTIONS FOR FEEDING BARAN DAM & MARWAT CANAL SYSTEM" UNDER ADP SCHEME "PROVISION OF RESEARCH STUDIES /CONSULTENCIES/SURVEY /DETAILED DESIGN/FEASIBILITY STUDIES" ADP NO. 948 (150189)"

The Director (Tech), PMC presented the scheme to the forum and apprised that the captioned scheme has been reflected in the current ADP 150189 (2025-26) under MSD Sector with a cost of Rs. 1440.00 million. The captioned PC-II amounting Rs.20.00 million has been approved in the 7th PDWP meeting held on 18th November 2025. The captioned work will be financed from ADP scheme No. 948 (150189). The PC-II envisages is only conduction of feasibility study of the scheme, after feasibility study a detail PC-I of the project as per actual site requirements will be prepared for the consideration of the PDWP forum.

The Chief Engineer (South) further informed that DCSC meeting held on 16-04-2026 to re-evaluate technical evaluation. Hence, technical evaluation was accordingly re-evaluated and it was found that the G-3 Engineering Consultants Pvt Ltd did not apply on EPAD System but only submitted its proposal in hard-form.

The majority of members of the forum were of the opinion that the above-mentioned consultancy should have been declared as non-responsive/dis-qualified in the technical evaluation.

S#	Name of Firm	Total (100 Marks)	Remarks
1	G3 Engineering Consultants Pvt Ltd	78.83	Qualified
2	M/s AGES Consultants JV M/S BAK Consulting Engineers Pvt Ltd	75.55	Qualified

The Chief Engineer (South) requested the forum to only open financial bid of M/s AGES Consultants JV M/S BAK Consulting Engineers Pvt Ltd. The forum agreed and allowed opening of financial bid on EPAD. After combine evaluation the following position has emerged.

S#	Name of the firm	Tech score/weightage	Financial Bids /weightage	Total Weightage	Ranking
1	M/s AGES Consultants JV M/S BAK Consulting Engineers Pvt Ltd	75.55/60.44	18.623/20.00	80.44	1 st

Decision:

The DCSC forum approved the combine evaluation and award the consultancy services to the top-ranking firm i.e. M/s AGES Consultants JV M/S BAK Consulting Engineers Pvt Ltd at a total cost of Rs. 18.623 million (inclusive all applicable Taxes)

ITEM#09: 250205-IMPROVEMENT / REHABILITATION & EXTENSION OF FLOOD PROTECTION WORKS ON INDUS RIVER IN DISTRICT D.I. KHAN, ADP NO. 2097/250205

The Director (Tech.), PMC apprised the forum that the captioned project is reflected in ADP 2025-26 at S.No. 2097 for total cost of Rs. 800 million with an allocation of Rs. 250.00 million.

Chief Engineer (South) informed the forum that approval of the Technical Evaluation was accorded by the DCSC on 18-03-2026 and issued directions for uploading the results of technical evaluation on the department & KPPRA website for the prescribed period of 10 days in line with Rule 45 of KPPRA Rules 2014. After the expiry of the mandatory period the financial bids were opened on 16-04-2026 by the DCSC. Accordingly combined evaluation was carried-out by DCSC sub-committee and the following position among consultancy firms has emerged: -

S#	Name of Firm	Tech score/weightage	Financial Bids /weightage	Total Weightage	Ranking
1	G-3 Engineering Consultants (Pvt.) Ltd.	85.16/68.13	29.828/20	88.13	1 st
2	Pakistan Engineering Services (PVT.) LTD.	78.88/63.10	35.03/17.03	80.13	2 nd
3	AGES Consultants (Lead Firm), BAK Consulting Engineer (JV) Capital Edge Consulting Engineer (JV)	84.24/67.39	65.84/9.06	76.45	3 rd

The Chief Engineer (South) requested the DCSC forum to approve combined evaluation and award consultancy to top ranking firm.

Decision: -

The DCSC approved the combined evaluation carried out by the DCSC Sib-committee and award the consultancy services to top ranking firm i.e. M/s G-3 Engineering Consultants (Pvt.) Ltd. at a total cost of Rs. 29.828 million (inclusive of all applicable taxes).

ITEM#10:

DESIGN REVIEW & SUPERVISION OF THE PROJECT RECONSTRUCTION/ REHABILITATION OF WARSAK LEFT BANK CANAL FROM P1.56+000 (SUBHAN KHWARJFO RD 72+000 (AKRAM DAG) L/C CANAL PATROL ROAD IN THE AMBIT OF WARSAK CANALS DIVISION, PESHAWAR ADP NO. 2186/250132"

The Director (Tech.), PMC apprised the forum that the captioned project is reflected in ADP 2025-26 under AIP at S.No. 2186 for total cost of Rs. 750 million with an allocation of Rs. 250.00 million. The PC-I of captioned project was approved by PDWP in its 7th meeting held on 18-11-2025 for a total cost of Rs. 750 million. The approved PC-I has a provision of Rs. 37.50 million for consultancy charges for design review and construction supervision.

The Executive Engineer, Warsak Canal Irrigation Division apprised the forum that technical evaluation was approved by DCSC in its meeting held on 16-04-2026 and financial bids of following consultancy firms were opened. Accordingly, the sub-committee carried-out combined evaluation, as result the following position has emerged: -

S.No	Consultancy Firm	Technical Score (70%)/ Financial Scoring (30%)	Total Score	Position	Remarks
1	Roghani Associate Consultants	58.15/ 30.00	88.15	1 st	After evaluation of bids, the firm has not complied with clause 1.2 of the General instructions of the RFP where the firm has quoted rates below the labour wages notified by the Provincial Govt vide letter No.SOL/LD/8-4/2025 /MWB/6927-7031 dated 10-09-2025.
2	Pakistan Engineering Services	64.75/17.76	82.51	2 nd	After evaluation of bids, the firms have not complied with clause 1.2 of the General instructions of the RFP where the firms have quoted rates below the labour wages notified by the Provincial Govt vide letter No. SOL / LD/8-4/2025/MWB/ 6927-7031 dated 10-09-2025.
3	M/S Mountain Infrastructure	63.30/18.10	81.40	3 rd	
4	G-3 Consultant Pvt Ltd	61.25/ 18.46	79.71	4 th	
5	SAK Consultant (Pvt) Ltd & Development Management Consultant (JV)	55.34/ 16.31	71.65	5 th	The firm has quoted rates for services that were not required on page No 6, which has now been deleted. Additionally, the fixed rate for the vehicle was missing & has now been included, Accordingly, the revised rate for the firms will be considered as Rs 40,752,490/-
6	BAK CONSULTING ENGINEERS	58.25/ 10.93	69.18	6 th	

The Executive Engineer, Warsak Canal Irrigation Division further apprised the forum that wages proposed by consultancy firms from S.No. 1 to 4 are not according to the Government Notified wages and hence are become non-responsive and violated government notified wages rates.

In order to study the case in depth, Chief Engineer South requested the forum to defer the combine evaluation. The forum while glances the remarks columns of the above table mentioned against each firm agreed to *defer* the combine evaluation.

Decision: -

The members of the forum unanimously agreed to defer the combine evaluation and directed Chief Engineer (South) to come up with viable evaluation of the above agenda item, with due consideration to technical score of consultants, technical requirement of the assignment and legal status of financial bids.

B. Additional Agenda Items

On the request of Chief Engineer (South) the following agenda items were considered as Additional agenda items: -

ITEM#11: APPROVAL OF TORS OF THE NON ADP PROJECT "DREDGING/DESILTING OF ONLY URBAN CRITICAL WATERWAYS IN KHYBER PAKHTUNKHWA"

The Director (Tech.), PMC apprised the forum that the captioned non-ADP project was approved by the PDWP in its meeting held on 09-04-26 for a total cost of Rs. 4793.60 million. The PC-I of captioned project has a provision of Rs. 92.63 million for third party validation, survey & other charges.

The Executive Engineer, Peshawar Canal Irrigation Division presented the TORs of the project to the forum and request the DCSC forum for its approval.

On a query from the Chair, it was responded that consultancy will be awarded as a lumpsum. The Deputy Director (Civil) further elaborated that without calculation of man-months and requisite HR requirements assignment of task as lumpsum will be difficult.

After thread-bare deliberation the following decision was taken: -

Decision:

The DCSC forum approved the TORs in principal and directed the Chief Engineer (South/North) to set with PMC and make necessary improvements before sharing with UET for G2G third party validation.



LIST OF PARTICIPANTS

(In Chair)

1. Muhammad Abid Khan, Secretary, Irrigation Department, Peshawar
2. Engr. Abid Noor Afridi, Director (Tech), PMC, Irrigation Department, Peshawar
3. Muhammad Ilyas, Additional Secretary Irrigation
4. Engr. Batoor Zaman, Chief Engineer (South), Irrigation Department, Peshawar
5. Engr. Akhtar Rashid, Director General, Small Dams, Peshawar
6. Engr. Aftab Ahmad, Chief Engineer (Merged Areas), Irrigation Department, Peshawar
7. Engr. Tariq Ali, Chief Engineer (North), Irrigation Department, Peshawar
8. Engr. Sardar Zafar, Director General, Jabba Dam Project
9. Engr. Nadir Iqbal Khan, Project Manager, Remodeling of Warsak Canal System Project
10. Engr. Muhammad Arif, Superintending Engineer, Swat Irrigation Circle, Swat
11. Engr. Javed Khattak, Superintending Engineer, Peshawar Irrigation Circle, Peshawar
12. Engr. Saif Ullah Khan, Executive Engineer, Flood Division,
13. Engr. Ali ur Rehman, Director (South), Small Dams, Peshawar
14. Engr. Aftab Alam, Deputy Director (Civil), PMC Irrigation Department
15. Engr. Javed Khan, Executive Engineer, Warsak Canal Irrigation Division