



OFFICE OF THE CHIEF ENGINEER (NORTH)
GOVERNMENT OF KHYBER PAKHTUNKHWA
IRRIGATION DEPARTMENT PESHAWAR

Email address: chiefnorthirr@gmail.com Phone & Fax No. 091-9212123

No 2003 /C-1/Tender Swabi

Dated

Peshawar the 29/07/2026

To

The Superintending Engineer
Swabi Irrigation Circle Swabi.

Subject: - APPROVAL OF TENDER

Reference: - Your letter No.950/6-M, dated 21-7-2026

As recommended by the Chairman Procurement Committee vide his letter under reference, the tender of the following responsive bidders/ Contractor and their bid cost noted against the work is returned herewith (in original) duly approved under Sl.No. 11 Para-I(i) Page-30 Khyber Pakhtunkhwa Delegation of Financial Powers 2018, please.

S #	Name of work	E/Cost (M)	Contractor premium	Bid Cost (M)	Name of Govt: Contractor
	ADP No.2132/251497 (2025-26) Construction of flood protection works/ Irrigation Channels, Check Dams and Canal Patrol roads in Central District of Khyber Pakhtunkhwa (Swabi, Mardan, Charsadda, Peshawar and Nowshera) Approved at Agenda item No.3 in 21 st DDWP meeting held on 04.06.2026 for Rs.5300 million				
1	S/W-1, Construction of flood protection work along Zindai Nullah for the protection of village abadies, parchaona, Aurangabad, District Swabi.	43.97	20% below	35.176	Sherdad Khel Group Contractor
2	S/W-3 Construction of flood protection work along Totally Kanda for the protection of agricultural lands and abadies village Swabi Khas District Swabi.	33.84	20% below	27.072	M/S Atta Global Company Pvt Ltd
3	S/W-4 Construction of flood protection work for the protection of agricultural lands and abadies in village Ismaila, Adina, Dagi, Tarakai and Kalu Khan District Swabi.	82.31	20% below	65.848	M/S Tribal Global Construction Pvt Ltd
4	S/W-5 Construction of flood protection work for the protection of agricultural lands and abadies in village Shewa, Asota, Sheikh Jana, Ahad Khan, Parmoli, & Sher Darra Swabi.	64.02	20% below	51.216	M/S Mehtab Khan Govt: Contractor
5	S/W-6 Construction of canal patrol road along Machai branch RD 182+000 to RD 193+000 in reaches.	27.81	20% below	22.248	Imtiaz Builders
6	S/W-7 Construction of canal patrol road along Machai branch RD 170+000 to RD 175+000 in reaches.	32.68	20% below	26.144	M/S Kamran Khan Contractor
7	S/W-9 Construction of Canal Patrol road along Ismaila Disty and Buxali Disty from RD 7+000 to RD 16+000 & Canal patrol road along Gujarat minor RD 0+00 to RD 6+000 in reaches including provision of operational facilities for supervision of canal patrolling.	70.29	20% below	56.232	M/S Mehtab Khan Govt: Contractor
8	S/W-10 Construction of canal patrol road along Muqam Flow Irrigation system (Link Channel) RD 7+100 to RD 14+300 in reaches and its Beatification.	56.98	20% below	45.584	M/S Mehtab Khan Govt: Contractor
9	S/W-11 Construction of canal patrol road along Buxali Disty RD 33+700 to RD 40+000 in reaches.	39.02	20% below	31.216	M/S Shaheen Khan Govt: Contractor
10	S/W-12 Construction of Gumbat Janazgah road along Narai drain U/C Gumbat District Mardan	50.34	20% below	40.272	Dawar Lodhi Khel Contractor
11	S/W-15 Construction of flood protection work for the protection of agricultural lands and village abadies along Zanday Nullah and Rishtinay Nullah parchaona area near village Salim Khan Distt: Swabi.	30.00	20% below	24.00	M/S Noorul Amin & Soons

However, KPPRA Rules 2014 (up-to-date amended) and other rules codal formalities to be fulfilled, please.

Encl: As above
(11 No. tender documents/
Bid evaluation report)
in original

Copy to the Executive Engineer Swabi Irrigation Division-1 Swabi for information, please.

CHIEF ENGINEER (NORTH)

CHIEF ENGINEER (NORTH)

AB IRRIGATION DIVISION-1, SWABI **BID EVALUATION REPORT**

Name of work: - ADP No.2132/251497 (2025-26) Construction works/ Irrigation Channels, Check Dams and Canal Patrol roads in Central District of Khyber Pakhtunkhwa (Swabi, Mardan, Charsadda, Peshawar and Nowshera) Approved at Agenda Item No.3 in 21st DDWP meeting held on 04.06.2026 for Rs.5300 million

Sub-work: -A-5 Construction of flood protection work for the protection of agricultural lands and abadies in village Shewa, Asota, Sheikh Jana, Ahad Khan, Parmoli, & Sher Darra Swabi.

Estimated cost Rs. 64.02 Million

Earnest Money Rs.1,2804 million

1. The work was put to tender vide Executive Engineer, Swabi Irrigation Division-1 Swabi office letter No. 561/M-12/GI, dated 18/06/2026 and also uploaded on EPADS, KPPRA and Irrigation website. The NIT was published in aaj newspaper Peshawar dated 23-06-2026 with No. INF (P) 3125/26.
2. The pre bid meeting was scheduled on 06/07/2026 in the Office of the Executive Engineer, Swabi Irrigation Division-1 Swabi and the same was held on due date and time in the presence of committee members. Minutes of the meeting and attendance list are attached.
3. Fourteen (14) Nos. bids were received through EPADS in the office of the Executive Engineer, Swabi Irrigation Division-1 Swabi on stipulated date & time i.e 13-07-2026 at 10.00 AM while A.M in presence of the procurement Committee notified vide Chief Engineer (North) Notification No. 1231/C-1/KPPRA, dated Peshawar 04-05-2026 and contractors who desired to participate in the bid opening.
4. The attendance sheets of procuring committee and contractors/representatives participated in bid opening along with other documents are attached.
5. The bids offered by the contractors through EPADS in respect of the above-mentioned sub work having estimated cost of Rs.64.02 million is accordingly evaluated by the procurement committee. The detail of evaluation is furnished as under.

S#	Category	Enlistment No	Name of Contractor / Firm	Tender cost/ E/Cost (M)	Contractor premium above/below		CDR Amount (M)			CDR No, date with issuing bank	Bid cost (Million)	Mandatory requirements					Remarks
					S/I Rate %	NSI Rate %	E/M 2%	Addl Secy:	Total (M)			Rate analysis Yes/No.	KPPRA Yes/No	NTN Yes/No	Enlistment Yes/No	PEC Specialized Codes reqd: in NIT YES/No	
1	C4	21182	Datta Khel Construction	64.02	-20	-20	1.2804	5.1216	6.402	224520,224522 Dated:11-7-26 Ubl amen RS.1280400 RS.5122000 RS.6402400/-	51.216	N/A	Yes	Yes	Yes	Yes	Responsive
2	C1	1421	Addul Ahad Constriction & Develop: Pvt Ltd	64.02	-10	-10	1.2804	0	1.2804	1984458, Dated:10-7-26 BOK RS.1280400/-	57.618	N/A	Yes	Yes	Yes	Yes	Responsive

Category	Enlistment No	Name of Contractor / Firm	Tender cost/ E/Cost (M)	Contractor premium above/below		CDR Amount (M)			CDR No. date with issuing bank	Bid cost (Million)	Mandatory requirements					Remarks
				S.I Rate %	NSI Rate %	E/M 2%	Addl Secy:	Total (M)			Rate analysis Yes/No.	KPPRA Yes/No	NTN Yes/No	Enlistment Yes/No	PEC Specialized Codes reqd: in NIT YES/No	
3	CA 810	Dawar Lathi Khel Construction & Co.	64.02	-20	-20	1.2804	5.1216	6.402	1923365,1923356 Dated:11-7-26 BOK RS.1280400 RS.5121600 TRS.6402000/-	51.216	N/A	Yes	Yes	Yes	Yes	Responsive
4	C2 3811	Shahen Khan Govt Contractor	64.02	-20	-20	1.2804	5.1216	6.402	2033379,2033384 Dated:8-7-26 BOK RS.1280400 RS.5121600 TRS.6402400/-	51.216	N/A	Yes	Yes	Yes	Yes	Responsive
5	C1 1478	Gul Brothers Govt Contractor	64.02	-20	-20	1.2804	5.1216	6.402	2024908 & 9 Dated:10-7-26 BOK RS.1281000 RS.5124000 TRS.6405000/-	51.216	N/A	Yes	Yes	Yes	Yes	Non-Responsive due to multiple bid uploaded through EPADS
6	C3 10350	Navab Zada Govt Contractor.	64.02	-20	-20	1.2804	5.1216	6.402	2024891,2024905, Dated:9-7-26 Dated:10-7-26 BOK 385158 Dated:9-7-26 BML RS.1282000 RS.282000 RS.4840000 TRS.6404000/-	51.216	N/A	Yes	Yes	Yes	Yes	Responsive

Category	Enlistment No	Name of Contractor / Firm	Tender cost/ E/Cost (M)	Contractor premium above/below		CDR Amount (M)			CDR No. date with issuing bank	Bid cost (Million)	Mandatory requirements						Remarks
				S.I Rate %	NSI Rate %	E/M 2%	Addl Secy:	Total (M)			Rate analysis Yes/No.	KPPRA Yes/No	NTN Yes/No	Enlistment Yes/No	PEC Specialized Codes reqd: in NIT Yes/No		
7	C4	21192	Sherdad Khel Govt. Contractor.	64.02	-20	-20	1.2804	5.1216	6.402	519037,519052 Dated:10-7-26 B-Islami RS.1280400 RS.5129600 T- RS.6402000/-	51.216	N/A	Yes	Yes	Yes	Yes	Responsive
8	C2	3621	Noor Mohammad & company	64.02	-20	-20	1.2804	5.1216	6.402	6774018876 & 77 Dated:10-7-26 Al Baraka RS.1281000 RS.5122000 T- RS.6403000/-	51.216	N/A	Yes	Yes	Yes	Yes	Responsive
9	C3	11235	Mehrab Khan & Brother Umarzai Co.	64.02	-20	-20	1.2804	5.1216	6.402	945411,945416 Dated:8-7-26 Al habib RS.1280400 RS.5121600 T- RS.6402000/-	51.216	N/A	Yes	Yes	Yes	Yes	Responsive
10	-	-	M/S Swat Icon Constuction & Engineer	64.02	-10	-10	1.2804	0	1.2804	8081900, Dated:10-7-26 BOP RS.1280400/-	57.618	N/A	Yes	Yes	Yes	Yes	Responsive
11	CB	435	Tribal Global Constuction Pvt Ltd	64.02	-20	-20	1.2804	5.1216	6.402	364121 & 22 Dated:10-7-26 UBL AMEEN RS.1280400 RS.5121600 TRS.6402000/-	51.216	N/A	Yes	Yes	Yes	Yes	Responsive

Category	Enlistment No	Name of Contractor / Firm	Tender cost/ E/Cost (M)	Contractor premium above/below		CDR Amount (M)			CDR No, date with issuing bank	Bid cost (Million)	Mandatory requirements						Remarks
				S.I Rate %	NSI Rate %	E/M 2%	Addl Secy:	Total (M)			Rate analysis Yes/No.	KPPRA Yes/No	NTN Yes/No	Enlistment Yes/No	PEC Specialized Codes reqd: in NIT YES/No		
12	C2	2534	Ziagnam & Brother Constriction Pvt. Ltd	64.02	-1.50	-1.50	1.2804	0	1.2804	380995 Dated:10-7-26 UBL AMEEN RS.1280400/-	63.0597	N/A	Yes	Yes	Yes	Yes	Responsive
13	C3/ E	6790	Expert Engineers	64.02	-20	-20	1.2804	5.1216	6.402	209423 Dated:11-7-26 UBL AMEEN 712135 Dated:13-7-26 HMB RS.1281000 RS.5125000 TRS.6406000/-	51.216	N/A	Yes	Yes	Yes	Yes	Responsive
14	CB	544	M/S Ali & Brothers	64.02	-0.50	-0.50	1.2804	0	1.2804	7904540, Dated:10-7-26 BOP RS.1280400/-	63.6999	N/A	Yes	Yes	Yes	Yes	Responsive


and 01 bids as found non-responsive due to non compliance with the bidding

6. A total of Fourteen (14) bids were received. Upon detailed evaluation, 13 bids were found responsive and 01 bids as found non-responsive due to non compliance with the bidding requirements.
7. As per NIT Condition No. 7, which states that "in case of same rates quoted by the bidders, the lowest/successful bidder shall be decided through draw," the Procurement Committee conducted a draw in a transparent manner.
8. Based on the draw notified vide this office order/ notification No.651/M-12/General dated 17.07.2026 and accordingly draw conducted in the office of the Superintending Engineer Swabi Irrigation circle Swabi on 21.07.2026 in the presence of the Procurement Committee & the Contractors/ their representatives. M/S Mehtab Khan & Brother Umarzai Co, was declared as the successful bidder.

In view of para 7 above, the rate of successful bidder Rs. 64.02 million @ 20% below premium on Schedule and Non-Schedule items, offered by M/S Mehtab Khan & Brother Umarzai Co. is hereby recommended by the Procurement Committee for approval of the Competent Authority in light of the Khyber Pakhtunkhwa Delegation of Financial Powers Rules, Third Schedule (Special Powers), Section-11, S. No. 02, please.


Procurement Committee


Head Clerk
Swabi Irrigation Divin-1 Swabi
(Member)


Deputy Director (Design)/Planning
/TO (North) O/O the Chief
Engr.(North) Irrigation Deptt:
Peshawar
(Member)


Executive Engineer
Swabi Irrigation Divin-1 Swabi
(Procurement Officer)


Administrative Officer
O/O the Chief Engr.(North) Ir:
Deptt: Peshawar
(Member)


Superintending Engineer
Swabi Irrigation Circle Swabi
(Chairman)

Approved by

As recommended by the Chairman Procurement Committee the lowest Rate quoted by M/S Mehtab Khan & Brother Umarzai Co Rs.51.216 million being the 1st lowest was declared through draw as successful responsive bidder is hereby approved


Chief Engineer (North)
Irrigation Department Peshawar
(Procuring Entity)

Comparative Statement

Tender Title: s/work5:- Construction of flood protection work for the protection of agricultural lands and abadies in village Shewa, Asota, Sheikh Jana, Ahad Khan, Parmoli, & Sher Darra Swabi.

Tender No: K-26060694237

Upload Date: 6/22/2026

Expiry Date: 11/10/2026

Opening Date: 7/13/2026, 10:30:00 AM

Nature: Single Stage Single Envelope

Estimated Cost: 64020000

Category	Contractor Name	Quoted Bid (%)	Bid Security Inst No.	Submitted Date	Remarks
C-4	Datta Khel Construction	-20.00	002224520	7/12/2026	
C-1	Abdul Ahad Construction & Developers Pvt Ltd	-10.00	01984458	7/12/2026	
C-A	Dawar Lathi Khel Construction Company	-20.00	1923365-1923356	7/11/2026	
C-2	SHAHEEN KHAN	-20.00	02033384-379	7/9/2026	
C-1	GUL BROTHERS	-20.00	2024908	7/12/2026	
C-3	NAWAB ZADA	-20.00	02024891	7/11/2026	
C-4	NAWAB ZADA	-20.00	02024891	7/11/2026	
C-4	SHERDAD KHEL GROUP	-20.00	519037	7/11/2026	
C-2	NOOR MUHAMMAD & COMPANY	-20.00	6774018875	7/12/2026	
C-4	Mehtab Khan & Brothers (Umarzai)	-20.00	00945411	7/11/2026	
C-1	M/s Swat Icon Constructors & Engineers	-10.00	8081900	7/13/2026	
C-B	Tribal Global Construction Private Limited	-20.00	0364121-22	7/12/2026	

C-2	Zaigham & Brothers Construction Pvt. Ltd.	-1.50	380995	7/13/2026	
C-3	Expert Engineers	-20.00	209423	7/13/2026	
C-2	M/s Ali & Brothers	-0.50	07904540	7/12/2026	

PPRA | Tel: 051-9205728 | E-mail: epadshelp@ppra.org.pk | Web: www.ppra.org.pk