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REQUEST FOR PROPOSAL

Country:
Province:

District;

ADP/Code Nos.

Project Name:

Title of Consultancy:

Pakistan
Khyber Pakhtunkhwa

MOHMAND

(ADP, AIP No. 2186/250132, 2025-26).

Reconstruction/Rehabilitation of Warsak Left
Bank Canal from RD:56+000 (Subhan Khwar)
to RD 72+000 (Akram Dag) i/c Canal Patrol
Road in the Ambit of Warsak Canals Division,
Peshawar.

Design Review & Supervision of the project,
“Reconstruction/Rehabilitation of Warsak Left
Bank Canal from RD:56+000 (Subhan Khwar)
to RD 72+000 (Akram Dag) i/c Canal Patrol
Road in the Ambit of Warsak Canals Division,
Peshawar”.
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11.

TERMS OF REFERENCE

GENERAL INSTRUCTIONS REGARDING SUBMISSION OF PROPOSALS

Two copies of the Technical Proposal and one copy of Financial Proposal for the
Design Review and Construction Supervision are required to be submitted in
proper book bind form (ring & spring binding not acceptable). All pages should be
numbered.

Technical and Financial Proposal should be in separate sealed envelopes individually
indicating original or copy. The name of the project on each envelope & proposal is
essential.

Security deposit, income tax and all other taxes will be deducted as per the prevailing
Government rules.

The Financial proposals will be valid for a period of 120-days after the last
submission, which is extendable on the expiry of this period through mutual consent /
agreement.

The Technical and Financial proposals submitted by the consultants will be evaluated
respectively for the Design review and Construction supervision by applying the
agreed weightage of 70:30 for Technical & Financial proposals.

Any observations on the TOR should be brought in notice of the Client / Employer in
written, before submission of the proposal. No objection will be entertained after the
submission of the technical and / or financial proposals.

The Technical & Financial proposals will be opened in presence of bidding
Consultants / Firm or its representative (one person), who cares to be present on the
indicated dates.

The contract will be governed by the laws and regulations of the Government of
Khyber Pakhtunkhwa.

Consultants shall be responsible for payment of all taxes in respect of personnel and
assets with no liability to the Client / Employer.

The Consultants shall provide National Tax Number and annual tax return submission
certificate for the current year.

Any misstatement, false information provided in the Technical or Financial proposal
or conditional proposals will render the proposal as non-responsive and shall make
the firm liable for punitive action including debarring from future participation
procurement in Irrigation Department Khyber Pakhtunkhwa, or even Blacklisting.
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The Consultants shall quote the cost on lump sum basis with breakup and/ or unit cost
of all components of studies/investigation/tests including review of previous studies
(if any) and all relevant surveys / studies and logistics required for the assignment. No
bid opened on percentage of project cost will be accepted.

The consultants shall supervise and verify the construction activities throughout the
execution of the work, and provide necessary certification to the effect that the
respective portion of work has been carried out according to the approved design
parameters and specifications.

The consultants shall carry out and maintain the measurement of the construction
activities, according to the contract agreement of the respective contract package, for
the checking by executing agency.

The consultants shall establish a close liaison with the executing agency and inform
the department, in advance, to any anticipated event, which may hamper the progress
of the work or may enhance the scope of work.

On the satisfactory performance of the services/part services, the payment to the
consultants shall be made as whole, part or prorate ratio as provided under mode of
payment of the contract.

In case of incomplete assignment the payment will depend on the relevant merit of
conditions in the contract.

Mode of payment will be governed by the Contract Agreement.

CONDITIONS FOR CONSULTANCY SERVICE

The consultant shall establish Project Manager Office for the project at Mohmand
District in close vicinity of the project site.

All desk work for Design Review and Construction Supervision shall be carried out
in the Project Manager’s Office at District, Mohmand .

Consultant shall also attend meetings, visit sites and shall also make presentation if so
directed by the Department for consultative forums etc for which TA/DA, boarding,
lodging and claim for incidental charge etc, shall not be entertained.

The consultants except, without prior approval of Client / Employer shall not sublet
the Consultancy Services or any part thereof, to any other agency.

In case the consultants, without any sound reasons, failed to complete the whole / part
of assignment according to the agreed schedule; the consultants shall be charged at
1% of the respective work order per day up to a maximum of 10% as deemed
appropriate by the client.

The Client / Employer reserve the right for any addition, alternation or amendment in
the TOR at the any stage of the project.
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The consultant’s key staff having intermittent inputs can be engaged on other projects
on prior approval of the client subject to the condition that the inputs should not
overlap with each other.

CVs of the proposed personnel indicating contact number and postal address along
with availability certificate of the personnel for the project / component shall be
annexed in the technical proposal. Moreover the CVs of the proposed personnel must
clearly show general experience, relevant experience & Projects undertaken by them.

In support of experience of firm, the consultant shall furnish letter from the
Department for award and completion documents for each completed consultancy
claimed as experience. Moreover Consultancy cost of the project & share of the
competing consultant in case of JV must clearly be given in project proforma.
Absence of the above information may affect the Evaluation of the bid.

Any balance activity left incomplete by the consultants would be executed by the
client on the risk and cost of the consultant. The consultant while offering bid shall
Annex all the detail and breakup of cost and certify that the key personnel will be
available full time for the man-months indicated.

The employer reserves the rights to remove any key personnel or supporting staff
without giving any reasons and it would be binding on the Consultants / Firm to
provide appropriate replacement.

Backup data of all design calculations shall be provided to the employer.

In case of joint venture, correspondence will only be made with the lead Firm and
with Project Manager, who will be responsible for all the obligations covered in the
contract.

In case of joint venture, payment will be made in the name of Joint Venture or as
agreed between the Firm and Client in written.

In case of default of the consultant in carrying out any activity within schedule time,
the employer shall be entitled to employ and pay other persons to carry out the same
task. The employer may deduct the expenditure accrued on the activity due or become
due upon the Consultants after notification by the engineer with the approval of the
Client / Employer.

No activity shall be commenced without the approval is obtained from the competent
authority / client.

Agreement for the consultancy services will be effective from the date of issue of
letter of proceeds to the consultant for the respective stage by the client.

The consultant shall assist the concerned field formation of the Department during
field visits.



xii)

xiii)

Xiv)
XV)

XVi)

XVii)

TERMS OF REFERENCES.

Review / Vetting of proposed/approved PC-I and suggest improvement, if any.

To carry out condition survey.
Prepare and submit construction drawings.

Periodic review of construction drawings in accordance with latest site situation &
requirements as proposed by consultants or client for time to time.

Review of Design documents including construction drawings/Plans for any
omission/ correction etc before start of construction activities (if required).

Assist the employer in Tendering Process / Bid Evaluation.

To prepare bid documents for each package, with specific provisions to minimize
disruption/damage to the environment and local settlements due to construction.

To assist client in pre-qualification of contractors, if required.

To prepare invitations to bid and evaluate bids received, including preparation of
evaluation reports.

Require/Review and Approval of construction schedule submitted by contractor.

Supervision of Construction activities of the project in the capacity of Engineer to
ensure that the projects including all components are being constructed satisfactorily
in accordance with approved drawing, design, specifications and required quality. In
case of any variation, a detail report duly supported with document shall be submitted
to the Client / Employer for the project, for final decision.

Submission of Revised Construction Drawing in accordance with actual site
conditions including detail survey for project component / additional project
component.

To approve and/or issue working drawings, check/approve the setting out of the
works/components giving instructions to the contractors and processing amendments
and variations.

To verify and correct the as-built drawings supplied by the Contractor.

To submit the as-built drawings to the Client in the event that the Contractor fails to
submit the documents within 30 days after receiving notice.

Supervise and check the setting out of all component structure and general layout of
the project.

Recommend to the client the source of appropriate construction material, for
approval.
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XiX)

XX)

XXi)

XXii)

XXiii)

XXiV)

XXV)

XXVI)

XXVil)

To approve the contractor’s work program schedules, construction implementation
plan, method statements, sources of materials, etc.

To investigate the suitability of locally available construction materials, and where
necessary, locate new quarries and borrow pits and assess the quality and quantity of
materials and hauling distance.

Coordinate between contractor and employer to implement the project in accordance
with the contract agreement.

Provide and supervise the material testing in contractor’s field laboratory and keep
record of respective test report.

Provide adequate technical assistance, consultation and advice to the Client /
Employer in matters that crop up during execution, may include redesigning and
connected issues.

Prepare and submit Monthly Progress Report to the Client / Employer.

Participation and Coordination in progress meeting convened at site and in Regional
or Divisional office or any other place as and when required.

Furnish “Detail Cost Estimate” and make periodic updating of the cost of project
along with reasons for increase / decrease of cost of individual items.

Revision of PC-I if cost of the project over runs beyond approved cost or if there is a
substantial change in the scope of work but the project cost remains within the
approved cost.

To take/verify measurements and keep appropriate records of these, in computer
based form.

xxviii) To maintain a day by day (or as directed by client) project diary, correspondence and

XXiX)

XXX)

XXXI)

XXXI1)

other which shall record all events pertaining to the administration of the contract,
requests from and orders given to the contractor, and any other information which
may at a later date be of assistance in resolving queries arising in connection with
execution of the works.

The consultants shall certify Interim Payment Certificates (IPC’s) and recommend it
for payment after detail verification of quantity and quality of work done at site.

Provide adequate consultation and advice to the employer on contractual issues /
corrigendum (s).

Initiation and issuance of variation order after approval of the employer.

To submit duly verified As Built Drawings.

xxxiii) The consultants shall provide assistance during the defect liability period and visit the

project from time to time for pointing out any defect etc. The same shall be reported
to the employer in the form of punch list. Recommend and monitor its rectification, if
any.

xxxiv) To assist, if required, the client in the court of law, in case of any litigation by the

contractor or stakeholder.
9



xxxv) The Consultants shall submit indemnity bond to the effect that the firm will be
responsible for any defect in design or quality of work supervised by the firm. The
period of indemnity bond will be the life period of the project.

xxXxvi) To issue necessary notices to the contractor as may be required under the construction
contract.

xxxvii) To inspect the works at appropriate intervals during the defects liability period and
issuing the defects liability certificate.

XXXViii) To recommend to client any liquidated damages to be claimed from the
Contractor or other actions which should be taken against the contractor under the
construction contract.

xxxix) To certify completion of part or entire works, prepare punch list for payment to the
contractors.

xI) To order tests of materials and of completed works, and ordering removal of materials
or works, which do not comply with specified requirements?

xli)  To order, if required, the uncovering of completed work and or the removal and
substitution of proper materials and / or work.

xlii)  To inspect the works during the maintenance period and issuing the maintenance
certificate.

xliii)  To assist in the transfer of the Project from the contractor to client.

xliv)  To prepare Engineering and Revenue Chak bandies of all the outlets included in this
project.

xlv)  The Consultant shall provide the list of employees by title & name to the employer for
approval.

D. REPORTING AND DOCUMENTATION FOR

I Preparation and submission of draft design review report (5 copies), draft tender
drawings (05 copies) and draft specifications and tender documents (05 copies).

ii. Preparation of final design review report in (10 copies), tender drawings (10 copies)
and tender documents (10 copies).

iii. Preparation and submission of construction drawings. (10 copies).
Iv. Preparation of Detail estimate for Technical Sanction (10 copies).
V. Preparation of regular monthly progress reports (05 copies).

Vi. Preparation and submission of as built drawings after satisfactory completion of
respective component (05 copies).
Vii. All surveys, lab test result and construction drawings along with soft copies in
bounded from.
Viil. Preparation of variation order for approval by the client.

10



Xi.
Xii.

Xiii.

Preparation of PC-1V for the project in (10 copies).
Preparation of draft revised PC-I Proforma in (05 copies) and final revised PC-I
Proforma in required numbers as directed by the client.

Preparation and submission of Punch list in defect liability period.
Submission of certified IPC prepared by the Contractors for approval and payment by

the client.

Collection of the cheques for the approved IPC’s and its further delivery to the
Contractor within (05) five days of sanction of payment for the IPC.

PROBABLE MAN MONTHS.

Probable man months for the consultancy assignment are at Annex-A.

QUALIFICATION AND EXPERIENCE OF CONSULTANT’S

Consultants will assign adequate qualified Key Personnel to carry out the
implementation of the project as described in the TOR. The key personnel should
possess the qualifications and relevant experience as indicated against each position.

Position

Resident Engineer /Project Manager

Minimum Qualification

B.Sc. Civil Engineering

Experience (Years)

12

Position

Hydraulic Design Engineer

Minimum Qualification

M.Sc. Hydraulic / Water Resources Engineering

Experience (Years)

10

Position

Structural Engineer

Minimum Qualification

M.Sc. Structure Engineering

Experience (Years)

10

Position

Geo-Technical Engineer

Minimum Qualification

M.Sc. Geo-Technical Engineering

Experience (Years)

10

Position

Junior Engineer/Quantity Surveyor

Minimum Qualification

B.Sc. Civil Engineering

Experience (Years)

05

Position

Field Inspector

. - Diploma in Associate Engineering in Civil
Minimum Qualification Engineering
Experience (Years) 05

Position Lab Technician

- cee o Diploma in Associate Engineering in Civil
Minimum Qualification Engineering
Experience (Years) 05

11




Annexure-A.

Man Months
A. Salary Cost: Key Staff
A. (Key Staff)
S No Position Man Months
1 Project Manager / Resident Engineer 30
2 Hydraulic Design Engineer 1
3 Structure Design Engineer 1
4 Geo-Technical Engineer
5 Junior Engineer-1 30
B. Non Salary Cost:
S.No. Position Man Months
1 Quanitity Surveyor 30
2 Field Inspector 02 No 60
3 Surveyor. 30
4 Survey Helper (02 No.). 60
5 Lab Technician 30
6 Office Manager 30
7 Computer Operator. 30
8 Naib Qasids/Office Boys/Chowkidar (02 Nos.) 60
a. Mechinery and equipment
S.No Item Description Quantity
1 Telephone with Internet 30
2 Desktop Computer 1
3 Printer ( B & W) Laser 1
4 Scanner 1
5 Photo Copier 1
6 Fax machine 1
b. Furniture & Fixtures
S No Item Description Quantity
1 Office Table 2
2 Office Revolving Chair 2
3 Visitors Chairs 4
4 Side Rack Wooden 2

12




Steel Almerah

Computer Table with Chair

c. Commodities & Services

S No Item Description Quantity
1 Traveling Allowances 30
2 Project Office i/c Utility Charges 30

Purchase of 01 No. Vehicle (to be paid as per
actual)
3 Note: For the purpose of financial scoring, the 1
cost of the vehicle shall be considered as PKR
8.2 Million for the bidder, irrespective of the
price quoted.
4 Supplies & Stationary L/S
5 POL & Maintenace Charges 30

13




A.  CONTRACT

This Contract is made on the day of 2026 between the Government  of

Khyber Pakhtunkhwa through Secretary Irrigation Department (hereinafter referred to as
"Client/Employer™), which expression shall include the successors in office, assigns and legal
representatives of one part; and “Consultants Name” with its principal office at “address”
(hereinafter referred to as "Consultants™), which expression shall include his successors in
office, permitted assigns and legal representatives of other part.

(@)

(b)

WHEREAS

the Client has advertised vide advertisement No. INF(P) for
certain consulting services as defined in the General Conditions of Contract attached
to this Contract (hereinafter called the "Services"); and

the Consultants, having represented to the Client that they have the required
professional skills, and personnel and technical resources, have agreed to provide the
Services on the terms and conditions set forth in this Contract to which the Client
agreed,

NOW, THEREFORE, the Parties hereby agreed as follows:

The following documents attached hereto shall be deemed to form an integral part of
this Contract:

@ the General Conditions of Contract;
(b) the Special Conditions of Contract;
(© the following Appendices:

(Note: if any of these Appendixes are not used, the words “Not Used” should
be intserted below/next to the title of the appendix and on the sheet attached hereto
carrying the title of the that Appendix)

Appendix A : Description of the Services;

Appendix B : Reporting Requirements;

Appendix C : Key Personnel and Subconsultants;

Appendix D : Breakdown of Contract Price in Foreign Currency;

Appendix E : Breakdown of Contract Price in Local Currency;

Appendix F :  Services & Facilities to be Provided by the Client and Counter
part Personnel to be made available to the Consultants by the
Client; and

Appendix G: Integrity Pact (for services above Rs. 10.0 Million)

14



2. The mutual rights and obligations of the Client and the Consultants shall be as set
forth in the Contract, in particular:

@ the Consultants shall carry out the Services in accordance with the provisions
of the Contract; and
(b) the Client shall make payments to the Consultants in accordance with the
provisions of the Contract.
IN WITNESS, WHEREOF, the Parties have executed this contract on the
day of month of at .
For and on behalf of the For and on behalf of the
Goverenment of Khyber Pakhtunkhwa Consultant.

Province, through Client/Employer.

Signature

Signatures

Name:

Designation: Executive Engineer,

Warsak Canal Division.

Designation:
WITNESSES
Signatures 1. Signatures
Name Name:
CNIC CNIC:
Address Address
Signatures 2. Signatures
Name Name:
CNIC CNIC:
Address Address:

Approved By:

Signature

Name

Designation

15



ARTICLE-I

GENERAL CONDITIONS OF CONTRACT

1. GENERAL PROVISIONS

CLAUSE 1.1 DEFINITIONS:

The following words and expressions used herein (including the recitals) shall have
the same meaning as assigned to them unless the context otherwise requires,-

(@)

(b)

(©)

(d)

(€)
(f)
(@)

(h)

)

(k)

"Applicable Law™" means the laws and any other instruments having the force
of law for the time being enforce in the Province of Khyber Paktunkhwa;

"Contract” means the Contract which has been signed by the Parties as
mentioned in the preamble;

"Contract Price” means the price to be paid for the performance of the
Services;

"Effective Date" means the date on which this Contract comes into force and
effect pursuant to Sub-Clause 2.1;

"GC" means these General Conditions of Contract;
"Government" means the Government of Khyber Pakhtunkhwa;

"Foreign Currency” means currency other than the currency of Islamic
Republic of Pakistan.;

"Local Currency" means the currency of the Islamic Republic of Pakistan;

"Member"”, in case the Consultant consist of a joint venture of more than one
entity, means any of the entities, and "Members" means all of these entities;

"Party"” means the Client or the Consultants, as the case may be, and "Parties"”
means both of them;

"Personnel™ means persons hired by the Consultants or by any sub-consultant

as employees and assigned to the performance of the Services or any part
thereof;

16



1.2

1.3

1.4

1.5

1.6

() "SC" means the Special Conditions of Contract by which the GC are amended
or supplemented:;

(m)  "Services" means the work to be performed by the Consultants pursuant to this
Contract, as described in Appendix A;

(n) "Sub-consultant” means any entity to which the Consultants subcontract any
part of the Services in accordance with the provisions of Sub-Clause 3.6;

(o) "Third Party" means any person or entity other than the Client, the Consultants
or a Sub-consultant; and

(p) "Project” means the work specified in SC for which engineering consultancy
services are desired.

LAW GOVERNING THE CONTRACT:

This Contract, its meaning and interpretation, and the relation between the Parties
shall be governed by the Applicable Law.

LANGUAGE:

This Contract has been executed in the English language which shall be the binding
and controlling language for all matters relating to the meaning or interpretation of
this Contract.  All the reports and communications shall be in the English language.

NOTICES:

Any notice, request, or consent made pursuant to this Contract shall be in writing and
shall be deemed to have been made when delivered in person to an Authorized
Representative of the Party to whom the communication is addressed, or when sent by
registered mail, telex, or facsimile to such Party at the address of the Authorized
Representatives specified under Sub-Clause SC 1.6. A Party may change its address
for notice hereunder by giving the other Party notice of such change.

LOCATION:

The Services shall be performed at such locations as are specified in Appendix A and,
where the location of a particular task is not so specified, at such locations as mutually
agreed by the Parties.

AUTHORIZED REPRESENTATIVES:

Any action required or permitted to be taken, and any document required or permitted

to be executed, under this Contract by the Client or the Consultants shall be taken or
executed by the Authorized Representatives specified in the SC.

17



1.7

1.8

1.9

1.10

2.1

TAXES:

Unless specified in the SC, the Consultants, Sub consultants, and their Personnel shall
pay such taxes, fees, and other impositions as may be levied under the Applicable
Law.

LEADER OF JOINT VENTURE:

In case the Consultants consist of a joint venture of more than one entity, the
Consultants shall be jointly and severally bound to the Client for fulfillment of the
terms of the Contract and designate the Member named in the SC, to act as leader of
the Joint Venture, for the purpose of receiving instructions from the Client.

RELATION BETWEEN THE PARTIES:

Nothing contained herein shall be construed as establishing a relation of master and
servant or of principal and agent as between the Client and the Consultants. The
Consultants, subject to this Contract, have complete charge of Personnel and Sub
Consultants, if any, performing the Services and shall be fully responsible for the
Services performed by them or on their behalf hereunder.

HEADINGS:

The headings shall not limit, alter or affect the meaning of this Contract.

COMMENCEMENT, COMPLETION, MODIFICATION, AND
TERMINATION OF CONTRACT

EFFECTIVENESS OF CONTRACT:
This Contract shall come into force and effect on the date (the "Effective Date") of the
Client's notice to the Consultants instructing the Consultants to begin carrying out the

Services. This notice shall confirm that the effectiveness conditions, if any, listed in
the SC have been met.

18



2.2

2.3

2.4

2.5

2.6

TERMINATION OF CONTRACT FOR FAILURE TO BECOME
EFFECTIVE:

If this Contract has not become effective within such time period after the date of the
Contract signed by the Parties as shall be specified in the SC, either Party may, by
not less than twenty eight (28) days written notice to the other Party, declare this
Contract to be null and void, and in the event of such a declaration by either Party,
neither Party shall have any claim against the other Party except for the work (if any)
already done or costs already incurred by a Party at the request of the other Party.

COMMENCEMENT OF SERVICES:

The Consultants shall begin carrying out the Services at the end of such time period
after the Effective Date as shall be specified in the SC.

EXPIRATION OF CONTRACT:

Unless terminated earlier pursuant to Sub-Clause 2.9, this Contract shall expire when,
pursuant to the provisions hereof, the Services have been completed and the payments
of remunerations including the direct costs if any, have been made. The Services
shall be completed within a period as is specified in the SC, or such extended time as
may be allowed under Sub-Clause 2.6.

The term "Completion of Services" is as specified in the SC.

MODIFICATION:

Modification of the terms and conditions of this Contract, including any modification
of the scope of the Services or of the Contract Price, may only be made in writing,
which shall be signed by both the Parties.

EXTENSION OF TIME FOR COMPLETION:

If the scope or duration of the Services is increased:

@ The Consultants shall inform the Client of the circumstances and probable
effects;

(b) The increase shall be regarded as Additional Services; and

(c) The Client shall extend the time for Completion of the Services accordingly.

19



2.7
2.7.1

2.7.2

2.7.3

2.1.4

FORCE MAJEURE:
Definition:

@ For the purposes of this Contract, "Force Majeure” means an event which is
beyond the reasonable control of a Party and which makes a Party's
performance of its obligations under the Contract impossible or so impractical
as to be considered impossible under the circumstances, and includes, but is
not limited to, war, riots, civil disorder, earthquake, fire, explosion, storm,
flood or other adverse weather conditions, strikes, lockouts or other industrial
actions (except where such strikes, lockouts or other industrial actions are
within the power of the Party invoking Force Majeure to prevent), confiscation
or any other action by government agencies;

(b) Force Majeure shall not include (i) any event which is caused by the
negligence or intentional action of a Party or such Party's Subconsultants or
agents or employees, nor (ii) any event which a diligent Party could
reasonably have been expected to both (A) take into account at the time of the
conclusion of this Contract and (B) avoid or overcome in the carrying out of
its obligations hereunder; and

(© Force Majeure shall not include insufficiency of funds or failure to make any
payment required hereunder.

No Breach of Contract:

The failure of a Party to fulfill any of its obligations under the Contract shall not be
considered to be a breach of, or default under this Contract insofar as such inability
arises from an event of Force Majeure, provided that the Party affected by such an
event; (a) has taken all reasonable precautions, due care and reasonable alternative
measures in order to carry out the terms and conditions of this Contract; and (b) has
informed the other Party in writing not later than fifteen (15) days following the
occurrence of such an event.

Extension of Time:

Any period within which a Party shall, pursuant to this Contract, complete any action
or task, shall be extended for a period equal to the time during which such Party was
unable to perform such action as a result of Force Majeure.

Payments:

During the period of their inability to perform the Services as a result of an event of
Force Majeure, the Consultants shall be entitled to continue to be paid under the terms
20



2.8

2.9
2.9.1

of this Contract, as well as to be reimbursed for additional costs reasonably and
necessarily incurred by them during such period for the purpose of the Services and in
reactivating the Services after the end of such period.

SUSPENSION OF PAYMENTS BY THE CLIENT:

The Client may, by written notice of suspension to the Consultants, suspend all
payments to the Consultants hereunder if the Consultants fail to perform any of their
obligations under this Contract, including the carrying out of the Services, provided
that such notice of suspension (i) shall specify the nature of the failure, and (ii) shall
request the Consultants to remedy such failure within a period not exceeding thirty
(30) days after receipt by the Consultants of such notice of suspension.

TERMINATION:
By the Client:

The Client may terminate this Contract, by not less than thirty (30) days written notice
of termination to the Consultants, to be given after the occurrence of any of the events
specified in paragraphs (a) through (e) of this Sub-Clause 2.9.1 and sixty (60) days' in
the case of the event referred to in paragraph (f):

@) if the Consultants do not remedy a failure in the performance of their
obligations under the Contract, within thirty (30) days after being notified or
within any further period as the Client may have subsequently approved in
writing;

(b) if the Consultants become (or, if the Consultants consist of more than one
entity, if any of their Members becomes) insolvent or bankrupt or enter into
any agreements with their creditors for relief of debt or take advantage of any
law for the benefit of debtors or go into liquidation or receivership whether
compulsory or voluntary;

(©) if the Consultants fail to comply with any final decision reached as a result of
arbitration proceedings pursuant to Clause 8 hereof;

(d) if the Consultants submit to the Client a statement which has a material effect
on the rights, obligations or interests of the Client and which the Consultants
know to be false;

(e) if, as the result of Force Majeure, the Consultants are unable to perform a
material portion of the Services for a period of not less than sixty (60) days;
and

() if the Client, in its sole discretion, decides to terminate this Contract.
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2.9.2

2.9.3

29.4

By the Consultants:

The Consultants may terminate this Contract, by not less than thirty (30) days written
notice to the Client, such notice to be given after the occurrence of any of the events
specified in paragraphs (a) through (d) of this Sub-Clause 2.9.2:

@) if the Client fails to pay any monies due to the Consultants pursuant to this
Contract and not subject to dispute pursuant to Clause 8 within forty-five (45)
days after receiving written notice from the Consultants that such payment is
overdue;

(b) if the Client is in material breach of its obligations pursuant to this Contract
and has not remedied the same within forty-five (45) days (or such longer
period as the Consultants may have subsequently approved in writing)
following the receipt by the Client of the Consultants' notice specifying such
breach;

(© if, as a result of Force Majeure, the Consultants are unable to perform a
material portion of the Services for a period of not less than sixty (60) days;
and

(d) if the Client fails to comply with any final decision reached as a result of
arbitration proceedings pursuant to Clause 8 hereof.

Cessation of Services:

Upon receipt of notice of termination under Sub-Clause 2.9.1, or giving of notice of
termination under Sub-Clause 2.9.2, the Consultants shall take all necessary steps to
bring the Services to a close in a prompt and orderly manner and shall make every
reasonable effort to keep expenditures for this purpose to a minimum. With respect
to documents prepared by the Consultants, and equipment and materials furnished by
the Client, the Consultants shall proceed as provided, respectively, by Sub-Clauses
3.8 or 3.9.

Payment upon Termination:

Upon termination of this Contract pursuant to Sub-Clauses 2.9.1 or 2.9.2, the Client
shall make the following payments to the Consultants:

@ remuneration and reimbursable direct costs expenditure pursuant to Clause 6
for Services satisfactorily performed prior to the effective date of termination.
Effective date of termination for purposes of this Sub-Clause means the date
when the prescribed notice period would expire; and
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2.9.5

3.1
3.1.1

3.1.2

3.2

(b) except in the case of termination pursuant to paragraphs (a) through (d) of
Sub-Clause 2.9.1, reimbursement of any reasonable cost incidental to the
prompt and orderly termination of the Contract, including the cost of the
return travel of the Personnel, according to Consultants Traveling Allowance
Rules.

Disputes about Events of Termination:

If either Party disputes whether an event specified in paragraphs (a) through (e) of
Sub-Clause 2.9.1 or in paragraph (a) through (d) of Sub-Clause 2.9.2 hereof has
occurred, such Party may, within forty-five (45) days after receipt of notice of
termination from the other Party, refer the matter to arbitration pursuant to Clause 8
hereof, and this Contract shall not be terminated on account of such event except in
accordance with the terms of any resulting arbitral award.

OBLIGATIONS OF THE CONSULTANTS
GENERAL:
Standard of Performance:

The Consultants shall perform the Services and carry out their obligations with all due
diligence, efficiency, and economy, in accordance with generally accepted
professional techniques and practices, and shall observe sound management practices,
and employ appropriate advanced technology and safe methods. The Consultants
shall always act, in respect of any matter relating to this Contract or to the Services, as
faithful advisers to the Client, and shall at all times support and safeguard the Client's
legitimate interests in any dealings with Subconsultants or third parties.

Law Governing Services:

The Consultants shall perform the Services in accordance with the Applicable Law
and shall take all practicable steps to ensure that any Subconsultants, as well as the
Personnel of the Consultants and any Subconsultants, comply with the Applicable
Law.

CONSULTANTS NOT TO BENEFIT FROM COMMISSIONS,
DISCOUNTS, ETC:

The remuneration of the Consultants pursuant to Clause 6 shall constitute the
Consultants' sole remuneration in connection with this Contract or the Services, and
the Consultants shall not accept for their own benefit any trade commission, discount,
or similar payment in connection with activities pursuant to this Contract or to the
Services or in the discharge of their obligations under the Contract, and the
Consultants shall use their best efforts to ensure that the Personnel, any Sub
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3.3

3.4

3.5

consultants, and agents of either of them similarly shall not receive any such
additional remuneration.

CONFIDENTIALITY:

The Consultants, their Subconsultants, and the Personnel of either of them shall not,
either during the term or after the expiration of this Contract, disclose any proprietary
or confidential information relating to the Project, the Services, this Contract, or the
Client's business or operations without the prior written consent of the Client.

LIABILITY OF THE CONSULTANTS:

The Consultants are liable for the consequence of errors and omissions on their part or
on the part of their employees in so far as the design of the Project is concerned to the
extent and with the limitations as mentioned herein below.

If the Client suffers any losses or damages as a result of proven faults, errors or
omissions in the design of a project, the Consultants shall make good such losses or
damages, subject to the conditions that the maximum liability as aforesaid shall not
exceed twice the total remuneration of the Consultants for design phase in accordance
with the terms of the Contract.

The liability of the Consultants expires after one (1) year from the stipulated date of
completion of construction or after three (3) years from the date of final completion of
the design whichever is later.

The Consultants may, to protect themselves, insure themselves against their liabilities
but this is not obligatory. The extent of the insurance shall be up to the limit
specified in second para above. The Consultants shall procure the necessary cover
before commencing the Services and the cost of procuring such cover shall be borne
by the Consultants up to a limit of one percent of the total remuneration of the
Consultants for the design phase for every year of keeping such cover effective.

The Consultants shall, at the request of the Client, indemnify the Client against any or
all risks arising out of the furnishing of professional services by the Consultants to the
Client, not covered by the provisions contained in the first para above and exceeding
the limits set forth in second para above provided the actual cost of procuring such
indemnity as well as costs exceeding the limits set forth in fourth para above shall be
borne by the Client.

OTHER INSURANCES TO BE TAKEN OUT BY THE
CONSULTANTS:

In addition to the insurance stated in Sub-Clause 3.4 above, the Consultants shall take
out and maintain the various insurances as are specified in the SC, at the cost and
expense of the Client.

24



3.6

3.7

3.8

3.9

CONSULTANTS" ACTIONS REQUIRING CLIENT'S PRIOR
APPROVAL.:

The Consultants shall obtain the Client's prior approval in writing before taking any of
the following actions:

@ appointing such Personnel as are listed in Appendix-C merely by title but not
by name;

(b) entering into a subcontract for the performance of any part of the Services, it
being understood (i) that the selection of Subconsultants and the terms and
conditions of the subcontract shall have been approved in writing by the Client
prior to the execution of the subcontract, and (ii) that the Consultants shall
remain fully liable for the performance of the Services by the Subconsultants
and its Personnel pursuant to this Contract; and

(©) any other action that may be specified in the SC.
REPORTING OBLIGATIONS:

The Consultants shall submit to the Client the reports and documents specified in
Appendix B in the form, in the numbers, and within the periods set forth in the said
Appendix.

DOCUMENTS PREPARED BY THE CONSULTANTS TO BE THE
PROPERTY OF THE CLIENT:

All plans, drawings, specifications, reports, and other documents and software
prepared by the Consultants in accordance with Sub-Clause 3.7 shall become and
remain the property of the Client, and the Consultants shall, not later than upon
termination or expiration of this Contract, deliver (if not already delivered) all such
documents and software to the Client, together with a detailed inventory thereof.
The Consultants may retain a copy of such documents and software.

Restriction(s) about the future use of these documents, is specified in the SC.

EQUIPMENT AND MATERIALS FURNISHED BY THE CLIENT:

Equipment and materials made available to the Consultants by the Client, or
purchased by the Consultants with funds provided by the Client, shall be the property
of the Client and shall be marked accordingly. Upon termination or expiration of
this Contract, the Consultants shall make available to the Client an inventory of such
equipment and materials and shall dispose of such equipment and materials in
accordance with the Client's instructions or afford salvage value of the same. While
in possession of such equipment and materials, the Consultants, unless otherwise
instructed by the Client in writing, shall insure them at the expense of the Client in an
amount equal to their full replacement value.
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3.10 ACCOUNTING, INSPECTION AND AUDITING:

4.2

4.3

4.4

The Consultants (i)  shall keep accurate and systematic accounts and records in
respect of the Services hereunder, in accordance with internationally accepted
accounting principles and in such form and detail as will clearly identify all relevant
time charges, and cost, and the basis thereof, and (ii) shall permit the Client or its
designated representatives periodically, and up to one year from the expiration or
termination of this Contract, to inspect the same and make copies thereof as well as to
have them audited by auditors appointed by the Client.

CONSULTANTS' PERSONNEL AND SUBCONSULTANTS
GENERAL:

The Consultants shall employ and provide such qualified and experienced Personnel
and Subconsultants as are required to carry out the Services.

DESCRIPTION OF PERSONNEL:

@ The title, activities of job description and estimated period of engagement in
the carrying out of the Services of each of the Consultants' Personnel are
described in Appendix C; and

(b) Adjustment with respect to the estimated periods of engagement of various
salary grades of the Personnel set forth in Appendix C may be made by the
Consultants in accordance with the actual requirements of the Contract to
ensure efficient performance of the Services, provided that the aggregate of
such adjustments shall not cause payments under this Contract to exceed the
ceilings set forth in Sub-Clause 6.1(a) of this Contract.

APPROVAL OF PERSONNEL:

The Key Personnel and Subconsultants listed by title as well as by name in Appendix
C are deemed to be approved by the Client. In respect of other Key Personnel which
the Consultants propose to use in carrying out of the Services, the Consultants shall
submit to the Client for review and approval a copy of their biographical data. If the
Client does not object in writing (stating the reasons for the objection) within fourteen
(14) calendar days from the date of receipt of such biographical data, such Key
Personnel shall be deemed to have been approved by the Client.

WORKING HOURS, LEAVE, OVERTIME, ETC:
Working Hours for Key Personnel are set forth in Appendix-C hereto.

Except for the staff covered under reimbursable direct costs expenditure, the
Consultants' remuneration given in Appendix D and Appendix E shall be deemed to
cover paid casual leave, sick leave and earned leave. The Client will reimburse
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4.5

4.6

overtime payments to eligible Personnel provided by the Consultants, in respect of
support staff and work charged staff. Any taking of leave by Personnel shall be
subject to the prior approval by the Consultants who shall ensure that absence for
leave purposes will not delay the progress and adequate supervision of the Services.
Such leave taking of the Authorised Representative of the Consultants at site, if any,
shall be preceded by the Client informed in writing.

REMOVAL AND/OR REPLACEMENT OF PERSONNEL:

@ Except as the Client may otherwise agree, no changes shall be made in the
Key Personnel. If, for any reason beyond the reasonable control of the
Consultants, it becomes necessary to replace any of the Key Personnel, the
Consultants shall provide as a replacement a person of equivalent or better
qualifications;

(b) If the Client; (i) finds that any of the Personnel has committed serious
misconduct or has been charged with having committed a criminal action; or
(i) has reasonable cause to be dissatisfied with the performance of any of the
Personnel, then the Consultants shall, at the Client's written request specifying
the grounds therefor, provide as a replacement a person with qualifications and
experience acceptable to the Client; and

(© Any of the Personnel provided as a replacement under Sub-Clauses (a) and (b)
above, the rate of remuneration applicable to such person as well as any
reimbursable expenditures (including expenditures due to the number of
eligible dependents) the Consultants may wish to claim as a result of such
replacement, shall be subject to the prior written approval by the Client.
Except as the Client may otherwise agree, (i) the Consultants shall bear all
additional travel and other costs arising out of or incidental to any removal
and/or replacement, and (ii) the remuneration to be paid for any of the
Personnel provided as a replacement shall not exceed the remuneration which
would have been payable to the Personnel replaced.

RESIDENT ENGINEER:

If required by the SC, the Consultants shall ensure that at all times during the
Consultants' performance of the Services, a Resident Engineer acceptable to the
Client, shall take charge of the performance of such Services;

27



OBLIGATIONS OF THE CLIENT

ASSISTANCE, COORDINATION AND APPROVALS:

5.1.1 Assistance:

5.1.2

The Client shall use its best efforts to ensure that the Client shall:

(@)

(b)

(©)

(d)

(€)

provide at no cost to the Consultants, Subconsultants and Personnel such
documents prepared by the Client or other consulting engineers appointed by
the Client as shall be necessary to enable the Consultants, Subconsultants or
Personnel to perform the Services. The documents and the time within which
such documents shall be made available, are as specified in the SC;

assist to obtain the existing data relevant to the carrying out of the Services,
with various Government and other organisations. Such items shall be
returned by the Consultants upon completion of the Services under this
Contact;

issue to officials, agents and representatives of the concerned organisations, all
such instructions as may be necessary or appropriate for prompt and effective
implementation of the Services;

provide to the Consultants, Subconsultants, and Personnel any such other
assistance and exemptions as may be specified in the SC; and

assist to obtain permits which may be required for right-of-way, entry upon
the lands and properties for the purposes of this Contract.

Co-ordination:

The Client shall:

(@)

(b)

coordinate and get or expedite any necessary approval and clearances relating
to the work from any Government or Semi-Government Agency, Department
or Authority, and other concerned organisation named in the SC; and

coordinate with any other consultants employed by him.

5.1.3 Approvals:

The Client shall accord approval of the documents within such time as specified in the
SC, whenever these are applied for by the Consultants.
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5.2

5.3

5.4

5.5

5.6

ACCESS TO LAND:

The Client warrants that the Consultants shall have, free of charge, unimpeded access
to all land of which access is required for the performance of the Services.

CHANGE IN THE APPLICABLE LAW:

If, after the date of this Contract, there is any change in the Applicable Law which
increases or decreases the cost of the Services rendered by the Consultants, then the
remunerations and direct costs otherwise payable to the Consultants under this
Contract shall be increased or decreased accordingly, and corresponding adjustment
shall be made to the amounts referred to in Sub-Clause 6.1 (a). Rate in the Appendix-
E shall be revised in case of revision in salary made in an organization due to
statutory Notification. Such revised rate(s) shall be applicable from the respective
date(s) of implementation of such Notification by the concerned organizations for
which necessary proof shall be provided to the Client.

SERVICES AND FACILITIES:

The Client shall make available to the Consultants, Subconsultants and the Personnel,
for the purpose of the Services and free of any  charge, the services, facilities and
property described in Appendix F at the times and in the manner specified in said
Appendix F, provided that if such services, facilities and property shall not be made
available to the Consultants as and when so specified, the Parties shall agree on; (i)
any time extension that it may be appropriate to grant to the Consultants for the
performance of the Services; (ii) the manner in which the Consultants shall procure
any such services, facilities and  property from other sources; and (iii) the
additional payments, if any, to be made to the Consultants as a result thereof pursuant
to Sub-Clause 6.1(b) hereinafter.

PAYMENTS:

In consideration of the Services performed by the Consultants under this Contract, the
Client shall make to the Consultants such payments and in such manner as is provided
by Clause 6 of this Contract.

COUNTERPART PERSONNEL:

@ If so provided in Appendix-F hereto, the Client shall make available to the
Consultants, as and when provided in such Appendix-F, and free of charge,
such counterpart personnel to be selected by the Client, with the Consultants'
advice, as shall be specified in such Appendix-F. Counterpart personnel
shall work under the exclusive direction of the Consultants. If any member
of the counterpart personnel fails to perform adequately any work assigned to
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6.1

6.2

(b)

such member by the Consultants which is consistent with the position
occupied by such member, the Consultants may request the replacement of
such member, and the Client shall not unreasonably refuse to act upon such
request; and

If counterpart personnel are not provided by the Client to the Consultants as
and when specified in Appendix-F, the Client and the Consultants shall agree
on; (i) how the affected part of the Services shall be carried out; and (ii) the
additional payments, if any, to be made by the Client to the Consultants as a
result thereof pursuant to Sub-Clause 6.1(c) hereof.

PAYMENTS TO THE CONSULTANTS

COST ESTIMATES, CEILING AMOUNT:

(a)

(b)

(©)

An estimate of the cost of Services payable in foreign and local currencies is
set forth in Appendices D and E respectively. Except as may be otherwise
agreed under Sub-Clause 2.5 and subject to Sub-Clause 6.1 (b), payments
under this Contract shall not exceed the ceilings in foreign currency in
Appendix D and in local currency in Appendix E, excluding adjustments made
under Sub-Clause 6.2(a) of the SC. The Consultants shall notify the Client as
soon as cumulative charges incurred for the Services have reached 80% of
either of these ceilings.

Notwithstanding Sub-Clause 6.1(a) hereof, if pursuant to any of the Sub-
Clauses 5.3, 5.4 or 6.6 hereof, the Parties shall agree that additional
payments in local and/or foreign currency, as the case may be,  shall be
made to the Consultants in order to cover any necessary additional
expenditures relating to remuneration not envisaged in the cost estimates
referred to in Sub-Clause 6.1(a) above, and the ceiling or ceilings, as the case
may be, set forth in Sub-Clause 6.1(a) above shall be increased by the amount
or amounts, as the case may be, of any such additional payments; and

Notwithstanding Sub-Clause 6.1(b) hereof, if pursuant to any of the Sub-
Clauses 5.3, 5.4 or 5.6 hereof, the Parties shall agree that additional payments
in local and/or foreign currency, as the case may be, shall be made to the
Consultants in order to cover any necessary additional expenditures relating to
reimbursable direct cost not envisaged in the cost estimates referred to in Sub-
Clause 6.1(a) above, the ceiling or ceilings, as the case may be, set forth in
Sub-Clause 6.1(b) above shall be increased by the amount or amounts, as the
case may be, of any such additional payments.

REMUNERATION AND REIMBURSABLE DIRECT COSTS (NON-
SALARY COSTS):
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6.3

6.4

€)) Subject to the ceilings specified in Sub-Clause 6.1(a) hereof, the Client shall
pay to the Consultants; (i) remuneration as set forth in Sub-Clause 6.2(b); and
(ii) reimbursable direct costs expenditure as set forth in Sub-Clause 6.2(c).
Remuneration shall be subject to price adjustment as specified in the SC.

(b) Remuneration for the Personnel shall be determined on the basis of time
actually spent by such Personnel in the performance of the Services after the
date determined in accordance with Sub-Clause SC 2.3 (including time for
necessary travel via the most direct route) at the rates referred to, and subject
to such additional provisions as are set forth in the SC; and

(© Reimbursable direct costs (non-salary costs) actually and reasonably incurred
by the Consultants in the performance of the Services. The reimbursable direct
costs expenditure shall be for the items specified in the SC.

CURRENCY OF PAYMENT:

@ Foreign currency payment shall be made in the currency or currencies
specified as foreign currency or currencies in Appendix D, and local currency
payment shall be made in Pakistani Rupees; and

(b) The SC shall specify which items of remuneration and reimbursable
expenditures shall be paid, respectively, in foreign and in local currency.

MODE OF BILLING AND PAYMENT:
Billing and payments in respect of the Services shall be made as follows:

@ To cover payments due under Sub-Clauses 6.1 and 6.2 of this Contract, the
Client shall establish a revolving fund in foreign currency and local currency
accounts, each account to be separately and distinctly maintained by the
Consultants, and shall deposit into the said accounts, amounts in the currencies
specified above as follows:

Q) Not later than thirty (30) days following the signing of Contract by
both the Parties amounts estimated to be the requirements in the
respective currencies for the three (3) months of the Services
immediately following the signing of Contract calculated on the basis
of the applicable estimates set forth in Appendices D and E; and

(i) Not later than the 15th day of each succeeding month, the amount
equal to the preceding monthly estimate in accordance with
Appendices D and E shall be recouped by the Client in the revolving
fund against foreign currency and local currency amounts.
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(b)

(©

(d)

Any bank interest accruing in a revolving fund shall be credited by the
Consultants to the Client;

As soon as practicable and preferably within thirty (30) days after the end of
each calendar month during the period of the Services, the Consultants shall
submit to the Client, in duplicate, itemized statements, accompanied by copies
of receipted invoices, vouchers and other appropriate supporting materials, of
the amounts payable pursuant to Sub-Clauses 6.3 and 6.4 for such month.
Separate monthly statements shall be submitted in respect of amounts payable
in foreign currency and in local currency. Monthly statement shall
distinguish that portion of the total eligible costs which pertains to
remuneration from that portion which pertains to reimbursable direct costs
expenditure. In case of a joint venture, separate monthly statements shall be
submitted in respect of amounts payable to each Member of the joint venture
of the Consultants;

The Client shall cause the payment of the Consultants’ monthly statements
within twenty-eight (28) days for amounts in local currency and within fifty
six (56) days for amounts in foreign currency after the receipt by the Client of
such statements with supporting documents. Only such portion of a monthly
statement that is not satisfactorily supported may be withheld from payment.
Should any discrepancy be found to exist between actual payment and costs
authorized to be incurred by the Consultants, the Client, after seeking
clarification from the Consultants, may add or subtract the difference from any
subsequent payments;

The final payment under this Clause shall be made only after the final report
and a final statement, identified as such, shall have been submitted by the
Consultants and approved as satisfactory by the Client. The Services shall be
deemed completed and finally accepted by the Client and the final report and
final statement shall be deemed approved by the Client as satisfactory ninety
(90) calendar days after receipt of the final report and final statement by the
Client unless the Client, within such ninety (90) days period, gives written
notice to the Consultants specifying in detail deficiencies in the Services, the
final report or final statement. The Consultants shall thereupon promptly
make any necessary corrections, and upon completion of such corrections, the
foregoing process shall be repeated. Any amount which the Client has paid
or caused to be paid in accordance with this Clause in excess of the amounts
actually payable in accordance with the provisions of this Contract shall be
reimbursed by the Consultants to the Client within thirty (30) days after
receipt by the Consultants of notice thereof. Any such claim by the Client
for reimbursement must be made within fifty six (56) days after receipt by the
Client of a final report and a final statement approved by the Client in
accordance with the above. The Client shall cause the final payment to the
Consultants within fifty six (56) days of receipt of final invoice from the
Consultants, after completion of Services finally accepted alongwith the final
report and statement of the Consultants by the Client; and
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6.5

8.2

(e) All payments under this Contract shall be made to the bank account of the
Consultants to be notified later subject to the availibilty of funds.

ADDITIONAL SERVICES:
Additional Services means:

@ Services as approved by the Client outside the Scope of Services described in
Appendix A;

(b) Services to be performed during the period extended pursuant to Sub-Clause
2.6, beyond the original schedule time for completion of the Services; and

(© any re-doing of any part of the Services as a result of client's instructions.

If, in the opinion of the Client, it is necessary to perform Additional Services during
the currency of the Contract for the purpose of the Project, the Consultants, with the
prior written authorization of the Client, shall carry out such Additional Services on
the basis of the billing rates set out in the Contract. In case for any reasons these
rates and prices are determined by both the Parties to be not applicable for said
Additional Services, then suitable billing rates and the additional time, shall be agreed
upon between the Client and the Consultants.

OPERATION OF THE CONTRACT:

The Parties recognize that it is impractical in this Contract to provide for every
contingency which may arise during the life of the Contract, and the Parties hereby
agree that it is their intention that this Contract shall operate fairly as between them,
and without detriment to the interest of either of them, and that, if during the term of
this Contract either Party believes that this Contract is operating unfairly, the Parties
will use their best efforts to agree on such action as may be necessary to remove the
cause or causes of such unfairness, but no failure to agree on any action pursuant to
this Sub-Clause shall give rise to a dispute subject to arbitration in accordance with
Clause 8 hereof.

SETTLEMENT OF DISPUTES:
AMICABLE SETTLEMENT:

The Parties shall use their best efforts to settle amicably all disputes arising out of or
in connection with this Contract or its interpretation.

DISPUTE SETTLEMENT:
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Any dispute between the Parties as to matters arising pursuant to this Contract which
cannot be settled amicably within thirty (30) days after receipt by one Party of the
other Party's request for such amicable settlement may be submitted by either Party
for settlement in accordance with the provisions of the Arbitration Act, 1940 (Act No.
X of 1940) and Rules made thereunder and any statutory modifications thereto.

Services under the Contract shall, if reasonably possible, continue during the
arbitration proceedings and no payment due to or by the Client shall be withheld on
account of such proceedings.

INTEGRITY PACT:

If the Consultant or any of his Subconsultants, agents or servants is found to have
violated or involved in violation of the Integrity Pact signed by the Consultant as
Appendix-G to this Form of Contract, then the Client shall be entitled to:

@ recover from the Consultant an amount equivalent to ten times the sum of any
commission, gratification, bribe, finder’s fee or kickback given by the
Consultant or any of his Subconsultant, agents or servants;

(b) terminate the Contract; and

(© recover from the Consultant any loss or damage to the Client as a result of
such termination or of any other corrupt business practices of the Consultant
or any of his Subconsultant, agents or servants.

On termination of the Contract under Sub-Para (b) of this Sub-Clause, the Consultant
shall proceed in accordance with Sub-Clause 2.9.3. Payment upon such termination
shall be made under Sub-Clause 2.9.4 (a) after having deducted the amounts due to
the Client under Sub-Para (a) and (c) of this Sub-Clause.
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Clause

GC

1.1

I11. SPECIAL CONDITIONS OF CONTRACT

No.of Amendments of, and Supplements to, clauses in the General

Conditions

Definitions:

of Contract

(p) "Project” Design Review & Supervision of Reconstruction/Rehabilitation of
Warsak Left Bank Canal from RD:56+000 (Subhan Khwar) to RD 72+000
(Akram Dag) i/c Canal Patrol Road in the Ambit of Warsak Canals Division,
Peshawar. ADP, AIP No. 2186/250132, during 2025-26.

(a) Client/ Employer” means Executive Engineer, Warsak Canals Division,
Irrigation Department Khyber Pakhtunkhwa.

(9] “Client/Employer’’s representative means the officer who is executing/signing
the contract on behalf of the Client/Employer.

1.6 Authorised Representatives:

The Authorised Representatives are the following:

For the Client/Employer:

(Designation)
(Address)
Telephone
Facsimile
E.Mail

CNIC No.

For the Consultants: (

: Executive Engineer

: Warsak Canal Division
: 091-9212502
: -do-

(Designation)

(Address)
Telephone
Facsimile
E.Mail

CNIC No.

: Managing Director
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1.7

1.8

2.1

2.2

2.3

2.4

3.4

1)

)

Taxes:
The Consultant shall pay all the taxes and duties under the applicable law.
Leader of the Joint Venture:

The leader of the Joint VVenture is

Effectiveness of Contract:

The contract shall come into force and effect on the date of the client’s notice to the
consultants instructing the consultant to begin carrying out the services pursuant to
clause 2.3 below.

Termination of Contract for Failure to Become Effective:

The time period shall be (30) days, or such other period as the Parties may agree in
writing.

Commencement of Services:

The Consultants shall commence the Services within fifteen (15) days after the client
has given notice to the consultants to proceed with the services.

Expiration of Contract:

Unless terminated earlier pursuant to Sub-Clause 2.9, this Contract shall expire when,
pursuant to the provisions hereof, the Services have been completed and the payments
of remunerations including the direct costs if any, have been made. The Services
shall be completed within a period as is specified in the SC, or such extended time as
may be allowed under Sub-Clause 2.6.

"Completion of Services" means final deliverable of the project to the client as
mentioned in the attached “Appendix B”.

Liability of the Consultants:

The Client is obliged to rely on the informations, submissions, reporting,
recommendations and advices made by the Consultants or their sub-consultants, for
the consequences thereof, the consultants shall be responsible and they shall make the
client harmless.

The consultant shall be responsible for, and shall indemnify the client from and
against any all risks, claims, liabilities, obligations, losses, damages, panelties,
auction, judgement, suites, proceeding, demands, cost, expenses and disbursement
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(3)

(4)

(5)

(6)

3.5

3.6

whatsoever nature that may be imposed on, incurred by or asserted against the client
arising from the negligent acts of the consultant in the performance of professional
services under this contract.

The consultants shall afford response and defense any question, observation, loss,
damages and claims arising out of their working, performance, act and proceedings, in
any forum and shall be held responsible to bear the consiquences of such transactions,
proceedings and approvals.

The consultant shall furnish performance security equal to ten percent (10%) of the
contract price stated in the Letter Of Acceptance (LOA) in the form of insurance
guarantee issued by a an Insurance Company in favor of the client valid for
completion of services.

Ten percent of the amount of invoices of the consultant will be retained till successful

/ satisfactory completion of the services.

If the Client suffers any losses or damages as a result of proven faults, errors or
omissions in the design of a project, the Consultants shall make good such losses or
damages, entirely at his/their own expenses.

Insurance to be taken out by the Consultants:

The risks and the coverages shall be limited to:

@ Third Party motor vehicle liability insurance in respect of motor vehicles
operated in Pakistan by the Consultants or their Personnel or any Sub
consultants or their Personnel, with a minimum coverage of Rs.1,000,000/-

and purchased out of the project, at the cost of the consultants; and

(b) Insurance against loss of or damage to equipment purchased in whole or in
part out of the project also, at the cost of the Consultants.

Consultants' Actions Requiring Client's Prior Approval:

The Consultants shall also clear with the Client, before commitments on any action
they propose to take under the following:

)} Issuing Variations Orders in respect of:

@) Additional items of Works as determined by the Engineer to be
necessary for the execution of Works;.

(b) any new item of the Works not envisaged in the Contract Documents

and which is determined by the Engineer to be necessary for the
execution of Works;
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Note:

3.8

3.10

(c) any item of Works covered under Appendex-E re-imbersable durect
cost; and

(d) for any proposal/part proposal leading to enhancement in the project
cost recommended by the consultants.
i) Claim from the Contractor for extra payment with full supporting details and
Consultants recommendations, if any, for settlement;

iii) Details of any nominated sub-contracts;
iv) Any action under terms of Performance Guarantee or Insurance Policy;

V) Any action by the Consultants affecting the costs under the following clauses
of Conditions of Contract of the Construction Contract:

@ Adverse Physical Conditions and Artificial Obstructions;
(b) Suspension of Works;
(© Bonus and Liquidated Damages;
(d) Certificate of Completion of Works;
(e) Defects Liability Certificate;
U] Forfeiture; and
(9) Special Risks;
vi) Final Measurement Statement;

vii)  Release of Retention Money; and
viii)  Any change in the ratios of various currencies of payment.

Approval by the client means approval of items as referred to under clause 3.6 of the

SC and other approvals by the Competent Authority who will be the officer of the
clients department who has been delegated the powers under the Delegation of
Powers second schedule of Delegation of Powers under Financial rules and Powers of
reappropration rules 2001.

Documents Prepared by the Consultants to be the Property of the
Client:

The Client and the Consultants shall not use these documents for purposes unrelated
to this Contract without the prior written approval of the other Party. All reports and
documents also include the detailed step wise design calculations and work outs.

Accounting, Inspection and Auditing:

The Consultants shall keep accurate and systematic accounts and records in respect of
the project with internationally accounting and book keepting principles, clearly
identifying all charges, costs, approvals, and payment devices in accordance with the
provision as contained in the Audit Manual, Audit Code and Government Financial
Code and Regulations.
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4.3

4.6

5.1.1

5.1.2

5.1.3

6.1

Approval of Personnel:

The Consultant shall employ / deploy suitable key personnels on the project from
their existing regular / contract staff or they shall employ suitable and qualified
personnels from open market on contract basis for the currency of project, duty
approved by the Client.

Resident Engineer:

Resident Engineer/Team Leader, Project Manager, Resident Engineer or their
successor duly nominated by the Consultant shall act as The Engineer.

Assistance:

@) The Client shall make available expeditiously and without delay all existing
data, maps, drawings, information, studies and reports, available with the
client/employer and other such inputs and also make available relevant land &
assets data and reports to assist the Consultants to, satisfactorily, carry out
their services.

(e Other assistance and exemptions to be provided by the Client are, assist to
obtain the existing data relevant to carry out the services, with various
Government Department and other Organizations.

Coordination:

@ The departments and agencies include ...

Approvals:

The Client shall accord approval of the documents as invesaged in 3.6 (SC)
immediately but not later than fourteen (14) days from the date of their submission by
the Consultants.

Cost Estimate, Ceiling Amount.

GC Sub- clause 6.1 shall be replaced with the following

An estimate of the cost of Services payable in foreign and local currencies is set forth
in Appendices D and E respectively. Except as may be otherwise agreed under Sub-
Clause 2.5 and subject to Sub-Clause 6.1 (b), payments under this Contract shall not
exceed the ceilings in foreign currency in Appendix D and in local currency in
Appendix E, excluding adjustments made under Sub-Clause 6.2(a) of the SC. The
Consultants shall notify the Client as soon as cumulative charges incurred for the
Services have reached 80% of either of these ceilings
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6.2

6.3

6.4

8.2

Remuneration and Reimbursable Direct Costs (Non-Salary Costs):
(b) Remuneration for Personnel:

If for any reason beyond the control of Consultants, the assignment is not
completed within the specified period as provided under the item 2.4 (a) of the
SC, the payment of Core Staff as required by the Project beyond the specified
period shall be made on the same remuneration rates for the agreed duration
of extended period.

(¢) Reimbursable Direct Costs (Non Salary Cost):

The Direct Cost (Non Salary Cost) shall be paid as per details given in
appendix -E.

Currency of Payment:

1) Remuneration for foreign personnel shall be paid in foreign currency and
remuneration for local personnel shall be paid in local currency.

2 The reimbursable direct cost expenditures in foreign currency shall be as
stated in Appendix-D.

3) The reimbursable direct cost expenditures in local currency shall be as stated
in Appendix-E

Mode of billing and Payment:

The direct reimbursable cost will be paid on deliverable basis vis-a-viz the Direct
cost given in the bid 6.2 (b) except for the cost of Machinary, equipment, furniture’s
and fixtures. The remuneration/indirect salary costs shall be payable on submission of
invoices reflecting the presence of key personnel/other staff. The deployment of key
personnel/other staff shall be subject to the approval.

All deduction from invoices would be made in light of prevailing Govt. rules..

The items purchased out of the project shall become the property of the
Clinet/Employer after proper handing/taking over between the consultants and clinet’s
representative./employer

Dispute Settlement:

Any dispute between the Parties as to matters arising pursuant to this Contract which
cannot be settled amicably within thirty (30) days after receipt by one Party of the
other Party's request for such amicable settlement may be submitted by either Party
for settlement in accordance with the provisions of the Arbitration Act, 1940 (Act No.
X of 1940) and Rules made thereunder and any statutory modifications thereto.
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Services under the Contract shall, if reasonably possible, continue during the
arbitration proceedings and no payment due to or by the Client shall be withheld on
account of such proceedings.

The venue for arbitration shall be at Peshawar and the legal jurisdiction shall be in the
respective district of Khyber Pakhtunkhwa.
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MODEL FORM
Breakdown of Agreed Fixed Rates in Consultants’ Contract

We hereby confirm that we have agreed to pay to the staff members listed, who will be

involved in this assignment, the basic salaries and field allowances (if applicable) indicated
below):

1 2 3 4 5 6 7 8
Basic Salary Overseas/ Agreed Agreed
per Social Overhead Subtotal Fee field Fixed Rate | Fixed
Name Position Working Charges (% of 1&2) (% of 4) Allowance per Rate
Month/Day/H (% of 1) (% of 1) Working (% of
our Month/Da 1)
y/Hour
(Expressed in (name of currency) )
Signature
Name:
Title:
Date
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b)

IV. APPENDIXES

Appendix A
Description of the Services

SCOPE OF CONSULTING SERVICES:-

The Employer will be the Government of Khyber Pakhtunkhwa through Secretary
Irrigation Department Khyber Pakhtunkhwa; the Employer’s representative will be
Executive Engineer, Warsak Canals Division Peshawar; and the Engineer is Team

Leader / Project Manager/ Resident Engineer of the Consultants; and

The Engineer’s role is to administer the contract and to ensure that its clauses are
respected. The Consultant will be fully responsible for the design, quality assurance,
quantities, rates and payments to the contractor. The Engineer will make engineering
decisions whenever required during the implementation of the contracts. When these
decisions require variations in work quantities or sanction of additional items, the
consultants will seek the prior approval of Client before issuing the order. Approval
by the client means approval of items as referred to under clause 3.6 of the SC and
other approvals by the Competent Authority, an officer of the clients department who
has been delegated the powers under the “Delegation of Powers under the Financial
rules and the Powers of reappropriation rules — 2001”. The Engineer’s representative
and his staff are under the overall control of the Engineer, and shall carry out such
duties and exercise such authority as may be delegated by the Engineer. The Engineer
may from time to time delegate to the Engineer’s representative any of the duties and
authorities vested in the Engineer and he may at any time revoke such delegation.
Any such delegation or revocation shall be in written and shall not take effect until a

copy thereof has been delivered to Client and the Contractor.

TERMS OF REFERENCE.
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Vi.

Vili.

viii.

xi.

Xii.

Xiii.

Xiv.

XV.

XVI.

XVil.

XViil.

XiX.

Review / Vetting of proposed/approved PC-I and suggest improvement, if any.

To carry out condition survey.
Prepare and submit construction drawings.

Periodic review of construction drawings in accordance with latest site situation &
requirements as proposed by consultants or client for time to time.

Review of Design documents including construction drawings/Plans for any omission/
correction etc before start of construction activities (if required).

Assist the employer in Tendering Process / Bid Evaluation.

To prepare bid documents for each package, with specific provisions to minimize
disruption/damage to the environment and local settlements due to construction.

To assist client in pre-qualification of contractors, if required.

To prepare invitations to bid and evaluate bids received, including preparation of
evaluation reports.

Review and approval of construction schedule submitted by contractor.

Supervision of Construction activities of the project in the capacity of Engineer to ensure
that the projects including all components are being constructed satisfactorily in
accordance with approved drawing, design, specifications and required quality. In case of
any variation, a detail report duly supported with document shall be submitted to the
Client / Employer for the project, for final decision.

Submission of Revised Construction Drawing in accordance with actual site conditions
including detail survey for project component / additional project component.

To approve and/or issue working drawings, check/approve the setting out of the
works/components giving instructions to the contractors and processing amendments and
variations.

To verify and correct the as-built drawings supplied by the Contractor.

xv)To submit the as-built drawings to the Client in the event that the Contractor fails to
submit the documents within 30 days after receiving notice.

Supervise and check the setting out of all component structure and general layout of the
project.

Recommend to the client the source of appropriate construction material, for approval.

To approve the contractor’s work program schedules, construction implementation plan,
method statements, sources of materials, etc.

To investigate the suitability of locally available construction materials, and where
necessary, locate new quarries and borrow pits and assess the quality and quantity of
materials and hauling distance.
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XX.

XXi.

XXii.

XXiii.

XXIiV.

XXV.

XXVI.

XXVil.

XXVili.

XXiX.

XXX.

XXXI.

XXXii.

XXXiil.

XXXIV.

XXXV.

XXXVI.

Coordinate between contractor and employer to implement the project in accordance with
the contract agreement.

Provide and supervise the material testing in contractor’s field laboratory and keep record
of respective test report.

Provide adequate technical assistance, consultation and advice to the Client / Employer in
matters that crop up during execution, may include redesigning and connected issues.

Prepare and submit Monthly Progress Report to the Client / Employer.

Participation and Coordination in progress meeting convened at site and in Regional or
Divisional office or any other place as and when required.

Furnish “Detail Cost Estimate” and make periodic updating of the cost of project along
with reasons for increase / decrease of cost of individual items.

Revision of PC-I if cost of the project over runs beyond approved cost or if there is a
substantial change in the scope of work but the project cost remains within the approved
cost.

To take/verify measurements and keep appropriate records of these, in computer based
form.,

To maintain a day by day (or as directed by client) project diary, correspondence and
other which shall record all events pertaining to the administration of the contract,
requests from and orders given to the contractor, and any other information which may at
a later date be of assistance in resolving queries arising in connection with execution of
the works.

The consultants shall certify Interim Payment Certificates (IPC’s) and recommend it for
payment after detail verification of quantity and quality of work done at site.

Provide adequate consultation and advice to the employer on contractual issues /
corrigendum ().

Initiation and issuance of variation order after approval of the employer.
To submit duly verified As Built Drawings.

The consultants shall provide assistance during the defect liability period and visit the
project from time to time for pointing out any defect etc. The same shall be reported to
the employer in the form of punch list. Recommend and monitor its rectification, if any.

To assist, if required, the client in the court of law, in case of any litigation by the
contractor or stakeholder.

The Consultants shall submit indemnity bond to the effect that the firm will be
responsible for any defect in design or quality of work supervised by the firm. The period
of indemnity bond will be the life period of the project.

To issue necessary notices to the contractor as may be required under the construction
contract.
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xxxvii.  To inspect the works at appropriate intervals during the defects liability period and
issuing the defects liability certificate.

xxxviii. ~ To recommend to client any liquidated damages to be claimed from the Contractor or
other actions which should be taken against the contractor under the construction
contract.

xxxix.  To certify completion of part or entire works, prepare punch list for payment to the
contractors.

xl.  To order tests of materials and of completed works, and ordering removal of materials or
works, which do not comply with specified requirements.

xli. ~ To order, if required, the uncovering of completed work and or the removal and
substitution of proper materials and / or work.

xlii.  To inspect the works during the maintenance period and issuing the maintenance
certificate.

xliii. To assist in the transfer of the Project from the contractor to client.
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Vi.

Vii.

viil.

xi.

Xii.

Xiii.

Appendix B
Reporting Requirements

Preparation and submission of draft design review report (5 copies),
draft tender drawings (05 copies) and draft specifications and tender
documents (05 copies).

Preparation of final design review report in (10 copies), tender
drawings (10 copies) and tender documents (10 copies).

Preparation and submission of construction drawings. (10 copies).

Preparation of Detail estimate for Technical Sanction (10 copies).

Preparation of regular monthly progress reports (05 copies).

Preparation and submission of as built drawings after satisfactory
completion of respective component (05 copies).

All surveys, lab test result and construction drawings along with soft
copies in bounded from.

Preparation of variation order for approval by the client.
Preparation of PC-1V for the project in (10 copies).

Preparation of draft revised PC-1 Proforma in (05 copies) and final
revised PC-1 Proforma in required numbers as directed by the client.

Preparation and submission of Punch list in defect liability period.

Submission of certified IPC prepared by the Contractors for approval
and payment by the client.

Collection of the cheques for the approved IPC’s and its further
delivery to the Contractor within (05) five days of sanction of payment
for the IPC.
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Appendix D

Breakdown of Contract Price in Foreign Currency

[List hereunder cost estimates in foreign currency]:
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Appendix E

Breakdown of Contract Price in Local Currency

@ Monthly rates for local Personnel (Key Personnel and other Personnel); and

(b) Total remuneration of staff (on the basis of monthly rates),-

Q) reimbursable direct costs (non-salary costs); and

(i) direct non-salary costs are such incurred non-salary costs which are
directly allocable to specific engagements and projects. These costs include but are not

limited to the following:

S.No Nomenclature Unit | Quantity | Unit Price Total Remarks
(Rs.) Amount
(Rs.)
1
2
3
4
5
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Appendix F

Services and Facilities to be Provided by the Client and Counterpart
personnel to be made available to the Consultants by the Client.
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CONTRACT FOR ENGINEERING CONSULTANCY
SERVICES

DEFINITIONS:

a)

b)

c)

d)

9)

)

K)

1y

"Client" means the agency with which the selected Consultant signs the Contract for the
Services.

"Consultant™ means any entity including a Joint Venture that will provide the Services to
the Client under the Contract.

"Contract” means the Contract signed by the Parties and all the attached documents listed
in its Clause 1,that is the General Conditions (GC), the Special Conditions (SC) by
which the GC may be amended or supplemented, and the Appendices.

"Data Sheet" means such part of the Instructions to Consultants used to reflect specific
assignment conditions.
"Day" means calendar day.
"Government" means the government of Khyber Pakhtunkhwa.

"Instructions to Consultants” means the document which provides short listed
Consultants with all information needed to prepare their Proposals.

"Joint Venture" means a Consultant which comprises two or more Partners each of whom
will be jointly and severally liable to the Client for all the Consultant's obligations under
the Contract.

"Personnel™ means qualified persons provided by the Consultant and assigned to
perform the Services or any part thereof.

"Proposal™ means a technical proposal or a financial proposal, or both.

"QBS" means Quality-Based Selection.

"QCBS" means Quality- and Cost-Based Selection.

“RFP” means this Request for Proposal.

"Services" means the work to be performed pursuant to the Contract.

“SSS” means the Single Source Selection.

"Standard Electronic Means" includes facsimile and email transmissions.
"Sub-Consultant™ means any person or entity with whom the Consultant associates for
performance of any part of the Services and for whom the Consultant is fully responsible.

"Terms of Reference"” (TOR) means the document included in the RFP, which explains

the objectives, scope of work, activities, tasks to be performed, respective responsibilities of
the Client and the Consultant, and expected results and deliverables of the assignment.
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LETTER OF INVITATION (LOI)

ADP No. ADP, AIP 250132, for the financial year 2025-26

Location & Date: Office of the Executive Engineer,

Warsak Canals Division, Peshawar.
Dated / 12026

Name & Address of Consultant:
Attention:

1.

11

1.2

1.3

14

1.5

INTRODUCTION

You are hereby invited to submit a technical and a financial proposal for consulting
services required for the Assignment named in the attached LOI Data Sheet (referred
to as “Data Sheet” hereafter) annexed with this letter. Your proposal could form the
basis for future negotiations and ultimately a contract between your firm and the

Client named in the Data Sheet.

A brief description of the Assignment and its objectives are given in the Data Sheet.
Details are provided in the attached TOR.

The Assignment shall be implemented in accordance with the phasing indicated in the
Data Sheet. (When the Assignment includes several phases, continuation of services
for the next phase shall be subject to satisfactory performance of the previous phase,

as determined and directed by the Client).

The Client (Irrigation Department) has been entrusted the duty to implement the
Project as Executing Agency by the (Government of Khyber Pakhtunkhwa) and funds
for the project for the phase have been approved and provided in the budget under
Provincial ADP “ADP, AIP 2186/250132”, for the financial year 2025-26 for
utilization towards the cost of the Assignment, and the Client intends to apply part of
the funds to eligible payments under the contract for which this LOI is issued.
To obtain first-hand information on the Assignment and on the local conditions, you
are encouraged to pay a visit to the Client before submitting a proposal and attend a
pre-proposal conference if specified in the Data Sheet. Your representative shall meet
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1.6

1.7

1.8

1.9

the officials named in the Data Sheet. Please ensure that these officials are advised of
the visit in advance to allow adequate time for them to make appropriate
arrangements. You must fully inform yourself of local conditions and take them into

account in preparing your proposal.

The Client shall provide the inputs specified in the Data Sheet, assist the Consultants
in obtaining licenses and permits needed to carry out the services, and make available
relevant project data and reports.

Please note that:

)} The cost of preparing the proposal and of negotiating the contract, including a

visit to the Client, are not reimbursable as a direct cost of the Assignment; and

ii)  The Client is not bound to accept any of the proposals submitted.

An invitation to submit proposals has been sent to the firms as listed/stated in the Data
Sheet.

We wish to remind you that in order to avoid conflicts of interest:

)] Any firm providing goods, works, or services with which you are affiliated or
associated is not eligible to participate in bidding for any goods, works, or services
(other than the Services and any continuation thereof) resulting from or associated

with the project of which this Assignment forms a part; and

i) Any previous or ongoing participation in relation with the project by your
firm, its professional staff, its affiliates or associates under a contract may result in
rejection of your proposal. You should clarify your situation in that respect with the

Client before preparing the proposal.
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2.1

2.2

2.3

3.1

3.2

3.3

DOCUMENTS

To prepare a proposal, please use the attached Forms/Documents listed in the Data
Sheet.

Consultants requiring a clarification of the Documents must notify the Client, in
writing, not later than Ten (10) days before the proposal submission date. Any request
for clarification in writing, or by cable, telex or telefax shall be sent to the Client’s
address indicated in the Data Sheet. The Client shall respond by cable, telex or telefax

to such requests and copies of the response shall be sent to all invited Consultants.

At any time before the submission of proposals, the Client may, for any reason,
whether at its own initiative or in response to a clarification requested by an invited
consulting firm, modify the Documents by amendment. The amendment shall be sent
in writing or by cable, telex or telefax to all invited consulting firms and will be
binding on them. The Client may at its discretion extend the deadline for the
submission of proposals.

PREPARATION OF PROPOSAL

You are requested to submit a technical and a financial proposal. Your proposal shall

be written in English language.

Technical Proposal

In preparing the technical proposal, you are expected to examine all terms and
instructions included in the Documents. Failure to provide all requested information
shall be at your own risk and result in rejection of your proposal.

During preparation of the technical proposal, you must give particular attention to the
following:

) If you consider that your firm does not have all the expertise for the
Assignment you may obtain a full range of expertise by associating with other
firms or entities. You may also utilize the services of expatriate experts but

only to the extent for which the requisite expertise is not available in any
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Pakistani Firm. You may not associate with the other firms invited for this

Assignment unless specified in the Data Sheet.

i) Subcontracting part of the Assignment to other consultants if
considered desirable; the same sub-consultant may be included in several

proposals, subject to limitations in the Data Sheet.

i) The estimated number of key professional staff-months required for
the Assignment is stated in the Data Sheet. Your proposal should be based on
a number of key professional staff-months substantially in accordance with the
above number. However you may propose changes in the light of your
experience through your comments on the TOR.

iv) The key professional staff proposed shall be permanent employees of

the firm unless otherwise indicated in the Data Sheet.

V) Proposed staff should have experience preferably under conditions
similar to those prevailing in the area of the Assignment. The minimum

required experience of proposed key staff shall be as listed in the Data Sheet.

vi) No alternative to key professional staff may be proposed, and only one

curriculum vitae (CV) may be submitted for each position.

vii)  Study reports must be in the English Language. Working knowledge of
the national language by the firm’s personnel is recommended. The
knowledge of the regional language where the Assignment is located will be

considered additional qualification.

3.4 Your technical proposal shall provide the following and any additional information,
using the formats attached in Appendix 1:

I-From-1 A brief description of the Consultant’s organization and an outline of

recent Five Years experience on assignments of a similar nature. For

each assignment, the outline should indicate, inter alia, the profiles of

the staff provided, duration, contract amount and firm’s involvement.
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I-Form-2

I-Form-3

I-Form-4

I-Form-5

I-Form-6

I-Form-7

I-Form-8

I-Form-9

10.

A list of projects presently being under taken by the Firm and
expertise-wise total number and number of staff deployed on the

projects being presently under-taken.

Consultants’ understanding of the objectives of the project, their
approach towards the assignment and a description of methodology
that the consultants propose to perform on the activities and
completion of the assignment.

Any comments or suggestions on the TOR;

The Consultant’s comments, if any, on the data, services and facilities

to be provided by the Client and indicated in the TOR.

CVs recently signed by the proposed key professional staff. Key
information should include number of years with the firm, and degree
of responsibility held in various assignments especially during the last

ten (10) years.

A monthly work plan, illustrated with a bar chart of activities and
graphics of the critical path method (CPM) or Project Evaluation
Review Techniques (PERT) type.

A schedule for compilation and submission of various types of reports

as envisaged in Appendix-B of TOR .

A work plan and time schedule for the key personnel also showing the
total number of person-months by each key person.

The composition of the proposed staff team, the tasks which would be

assigned to each staff members and their positions.
If the Data Sheet specifies training as a major component of the

Assignment, a detailed description of the proposed methodology,

staffing, budget and monitoring.
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3.5

3.6

3.7

3.8

4.1

4.2

11. Any additional information as requested in the Data Sheet.

The technical proposal shall not include any financial information. The Consultant’s
comments, if any, on the data, services and facilities to be provided by the Client and

indicated in the TOR shall be included in the technical proposal.

Financial Proposal

The financial proposal should list the costs associated with the Assignment. These
normally cover remuneration for staff in the field and at headquarters, per diem,
housing, transportation for mobilization and demobilization, services and equipment
(vehicles, office equipment furniture and supplies), printing of documents, surveys
and investigations. These costs should be broken into foreign (if applicable) and local
costs. Your financial proposal should be prepared using the formats attached as
Appendix 2 i.e. Form Nos. 1 through 6. Your financial proposal shall clearly state the
amount for design phase and supervision phase separately.

The financial proposal shall also take into account the professional liability as
provided under the relevant Contract for Engineering Consultancy Services Govt. Of
Khyber Pakhtunkhwa Irrigation Department and cost of insurances specified in the
Data Sheet.

Costs may be expressed in currency(ies) listed in the Data Sheet

SUBMISSION OF PROPOSALS

You shall submit one original technical proposal and one original financial proposal
and the number of copies of each indicated in the Data Sheet. Each proposal shall be
in a separate envelope indicating original or copy, as appropriate. All technical
proposals shall be placed in an envelope clearly marked “Technical Proposal” and the
financial proposals in the one marked “Financial Proposal”. These two envelops, in
turn, shall be sealed in an outer envelop bearing the address and information indicated
in the Data Sheet. The envelope shall be clearly marked, “DO NOT OPEN, EXCEPT
IN PRESENCE OF THE EVALUATION COMMITTEE.”

In the event of any discrepancy between the copies of the proposal, the original shall

govern. The original and each copy of the technical and financial proposals shall be
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4.3

4.4

4.5

5.1

5.2

5.3

prepared in indelible ink and shall be signed by the authorized Consultant’s
representative. The representative’s authorization shall be confirmed by a written
power of attorney accompanying the proposals. All pages of the technical and
financial proposals shall be initialed by the person or persons signing the proposal.

The proposal shall contain no inter-lineation or overwriting except as necessary to
correct errors made by the Consultants themselves. Any such corrections shall be

initialed by the person or persons signing the proposal.

The completed technical and financial proposals shall be delivered on or before the
time and date stated in the Data Sheet.

The proposals shall be valid for the number of days stated in the Data Sheet from the
date of its submission. During this period, you shall keep available the professional
staff proposed for the assignment. The Client shall make its best effort to complete

negotiations at the location stated in the Data Sheet within this period.

PROPOSAL EVALUATION

A two-envelope procedure shall be adopted in ranking of the proposals. The technical
evaluation shall be carried out first, followed by the financial evaluation. Firms shall

be ranked using a combined technical/financial score.

Technical Proposal

The evaluation committee appointed by the Client shall carry out its evaluation,
applying the evaluation criteria and point system specified in the Data Sheet. Each
responsive proposal shall be attributed a technical score (St). Firms scoring less than
sevety (70) percent points shall be rejected and their financial proposals returned un-
opened.

Financial Proposal
For Quality cum Cost Based Selection

The financial proposals of the consulting firms scoring more than 70%, on the basis of

evaluation of technical proposals shall be opened in the presence of the
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5.4

5.5

6.1

6.2

6.3

representatives of these firms, who shall be invited for the occasion and who care to
attend. The Client shall inform the date, time and address for opening of financial
proposals as indicated in the data Sheet. The total cost and major components of each
proposal shall be publicly announced to the attending representatives of the firms.

The evaluation committee shall determine whether the financial proposals are
complete and without computational errors. The lowest financial proposal (Fm)
among them shall be given a financial score (Sf) of 100 points. The financial scores of

the proposals shall be computed as follows:

Sf=100 x Fm
F

(F = amount of specific financial proposal)

Proposals, in the quality cum cost based selection shall finally be ranked according
to their combined technical (St) and financial (Sf) scores using the weights (T- the
weight given to the technical proposal, P = the weight given to the financial proposal;
and T+P=1) indicated in the Data Sheet:

S=Stx T %+Sf X P%

NEGOTIATION

Prior to the expiration of proposal validity, the Client shall notify the successful
Consultant that submitted the highest ranking proposal in writing, by registered letter,

cable telex or facsimile and invite it to negotiate the Contract.

Negotiations normally take from two to five days. The aim is to reach agreement on

all points and initial a draft contract by the conclusion of negotiations.

Negotiations shall commence with a discussion of your technical proposal. The
proposed methodology, work plan, staffing and any suggestions you may have made
to improve the TOR. Agreement shall then be reached on the final TOR, the staffing,
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6.4

6.5

6.6

7.1

7.2

8.1

and the bar charts, which shall indicate activities, staff, periods in the field and in the

home office, staff months, logistics and reporting.

Changes agreed upon shall then be reflected in the financial proposal, using proposed

unit rates (no negotiation of the staff month rates).

Having selected Consultants on the basis of, among other things, an evaluation of
proposed key professional staff, the Client expects to negotiate a contract on the basis
of the staff named in the proposal. Prior to contract negotiations, the Client shall
require assurances that the staff members will be actually available. The Client shall
not consider substitutions of key staff except in cases of un-expected delays in the
starting date or incapacity of key professional staff for reasons of health.

The negotiations shall be concluded with a review of the draft form of the contract.
The Client and the Consultants shall finalize the contract to conclude negotiations. If
negotiations fail, the Client shall invite the Consultants that received the second
highest score in ranking to Contract negotiations. The procedure will continue with
the third in case the negotiation process is not successful with the second ranked

consultants.

AWARD OF CONTRACT

The contract shall be awarded after successful negotiations with the selected
Consultants and approved by the competent authority. Upon successful completion of
negotiations/initialing of the draft contract, the Client shall promptly inform the other

Consultants that their proposals have not been selected.

The selected Consultant is expected to commence the Assignment on the date and at

the location specified in the Data Sheet.

CONFIRMATION OF RECEIPT

Please inform the Client by telex/facsimile courier or any other means:

)} that you received the letter of invitation;
i) whether you will submit a proposal; and
i) if you plan to submit a proposal, when and how you will transmit it.
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LETTER OF INVITATION (LOI)
DATASHEET

LOI Clause #

11

1.2

1.3

1.5

1.6

2.1

2.2

3.3

The name of the Assignment is : Design Review and Supervision of
“Reconstruction/Rehabilitation of Warsak Left Bank Canal from RD:56+000
(Subhan Khwar) to RD 72+000 (Akram Dag) i/c Canal Patrol Road in the
Ambit of Warsak Canals Division, Peshawar., ADP, AIP NO. 2186/250132,
DURING 2025-26”

The name of the Client is : Irrigation Department Khyber Pakhtunkhwa,
Peshawar.
The description and the objectives of the Assignment are: Consultancy Services,
Designing Review & Construction Supervision (Details are provided as per
attached TOR’s)
Phasing of the Assignment (if any): N/A
Pre-Proposal Conference: Yes (\) No
if yes, indicate date, time and venue.
/ /2026, 11:00 am at the Office of the Executive Engineer, Warsak

Canals Division Peshawar, Irrigation Department Khyber Pakhtunkhwa.
Ph:091-9212502.

The Client shall provide the following inputs: As per Appendix-E of Contract for
Engineering Consultancy Services.

The Documents are: LOI, Data Sheet, Technical & Financial Proposal forms,
TOR/Background information, Draft Form of Contract, Sample formats
/Appendices etc.

The address for seeking clarification is: Office of the Executive Engineer,

Warsak Canals Division Peshawar, Irrigation Department Khyber Pakhtunkhwa.
Ph:091-9212502.

(i) A short-listed firm may associate with another short-listed firm.

Yes (\)No

The sub-consultant shortlisted by client may participate in several

proposals

Yes _ No(Y)
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(iii) The estimated number of key professional staff months is: Attached

as Annexure-A.

(iv) Proposed key staff shall be permanent employees who are employed with the

consultants  at least six months prior to submission of Proposal.

Yes(\) No
(V) The minimum required experience of proposed Key staff is:
No. of Years of
Minimum No. o;erars Relevant
S.No. Position Academic : Professional
Qualification Professional Experience in
Experience =XP .
similar projects
Project Manager/ -
1 Resident Ehsci;heerin Civil 12 10
Engineer g g
: . M.Sc. Hydraulic /
2 Ers(dirr?gglrc Design Water Resources 10 07
g Engineering
Structure Design | M.Sc.  Structure
3 Engineer Engineer 10 07
Geo-Technical
4 Engineer M.Sc. Geo-tech 10 07
. . B.Sc. Civil
5 Junior Engineer Engineering 07 05
Diploma in
5 Quantity Assc_)ciatg _ 07 05
Surveyor Engineering in
Civil Engineering
Diploma in
. Associate
7 | Field Inspector Engineering in 07 05
Civil Engineering
Diploma in
8 Lab Technician Assqmatg . 05 05
Engineering in
Civil Engineering

3.4(10) Training is an important feature of this Assignment:.
Yes _ No ()

(vi) Additional information in the technical proposal includes: N/A
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3.7

4.1

4.2

4.3

4.4

5.2

Professional liability, insurances (description or reference to appropriate
documentation): Covered under clause 3.4 of = KPK Contract for Engineering
Consultancy Services.

The number of copies of the Proposal required is: One original and Two copies.

The address for writing on the proposal is : Office of the Executive Engineer,

Warsak Canals Division Peshawar, Irrigation Department Khyber Pakhtunkhwa.
Ph:091-9212502.

Facsimile:

The date and time of proposal submission are:

Validity period of the proposal is (days, date): 120 days
The location for submission of proposals is: : Executive Engineer, Warsak Canals

Division Pesahwar, Irrigation Department Khyber Pakhtunkhwa.

Ph:091-9212502.

The points given to each category as per Guide line issued by Govt: of Khyber
Pakhtunkhw are:

Description/ltems Points *
) Experience of the Consultants [40]
i) Professional / Keystaff Experience [50]
iii) Approach & Methodology [10]
Total Points: 100

The points earmarked for evaluation sub-criteria for suitability of all categories would
be evaluated as under,

5.2 (A) MARKING CRITERIA FOR EXPERIENCE OF FIRM.

S.No | Description Maximum Marks
1 Relevant/Specific Experience of 40
Firm (Completed Canal related | i) Design: 10
Projects in last 10 Years) ii) Construction Supervision 30
Note

i) Design / Design Review (10 Marks):

-2.5 marks shall be awarded for each project involving Design / Design Review of similar
canal related works with a minimum construction cost exceeding Rs. 600 million, up to a
maximum of 10 marks.
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i) Construction Supervision (30 Marks):

-15 marks shall be awarded for the first completed project of similar canal related works
with a construction cost exceeding Rs. 600 million.

-Thereafter, 05 marks shall be awarded for each additional completed project meeting
the same criteria, up to a maximum of 30 marks.

-Award & completion documents must be available in support of projects claimed as

experience.
-Below proforma must be attached for any projects of Sr. No 1 in addition to standard
format.
1 2 3 4 5 6 7
S# Name of Project | Location | Client | Address, Handled as: Cost of
with Phone & -Single Firm/ Project
Province Fax No of :
& Client -Lead Firm/ :
Country -Joint
Venture :
8 9 10 11
Cost of Scope of Scope of
Services services Work
-Detailed
Desigs/Design
Review
-Construction
Supervision
5.2 (B) MARKING CRITERIA OF KEY PERSONNEL
S.No | Description Marks Criteria
1 Qualification 15 As described against each Discipline.
2 Languages 02 Pashto=0.5 (RW S)
Urdu=0.75 (RW S)
English=0.75 (RW S)
3 Experience 30
a Minimum Required 15 Min. experience after completion of Required
Experience. education (as required against each key post).
b Additional Relevant 15
Experience.
i) For Project 05 03 Marks for 10 years & 05 marks for 15 years
Manager/RE. relevant experience in addition to the required.
i) For Hydraulic Design 15 For 07 years relevant experience in addition to
Engineer. the required.
iif) | For Structure Design 15 For 07 years relevant experience in addition to
Engineer the required.
iv) | For Geo-Technical 15 For 07 years relevant experience in addition to
Engineer. the required.
V) For Junior Engineer 02 For 05 years relevant experience in addition to
the required.
vi) | For Quantity Surveyor 02 For 05 years relevant experience in addition to
the required.
vii) | For Lab Technicaian 15 For 05 years relevant experience in addition to
the required
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4 Experience of Local 03 Khyber Pakhtunkhwa=02
Environment. Pakistan=01
Total 50

This proforma must be available on top of each CV in addition to the information to
be provided as per standard format of KPPRA/PEC, otherwise will not be

considered.
1 2 3 4 5 6
S# Position | Proposed | Qualification | Knowledge Experience
Personne of General Relevant
I Languages
7 8 9
Working Cell No | Duration
Environm with firm
ent/Locati
on
Note.

-The proposals must contain salary details, last degree, PEC registration certificates of

the

-Each CV must be signed in Original by the Personnel & owner of the firm.

key staff

-Personnel above the age of 65 will be in eligible.

-The minimum overall qualifying technical score shall be 70 marks.
However, a minimum of 60% marks separately in each category, i.e.,
Experience of Firm, Key Staff, and Methodology, shall be mandatory for
qualification.

5.3

5.5

7.2

The date, time and address of the financial proposal opening are:-

Expected date and address for Financial Proposal opening will be notified after

Technical Evaluation of proposal. The Financial proposal shall be opened in

presence of authorized representative of Firms.

The weights given to the Technical and Financial Proposals are:-

Technical:
Financial :

0.7
0.3

The Assignment is expected to commence on:-

Date:

By the end of

Location: Peshawar.
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Sincerely,
Warsak Canals Division Peshawar,

Irrigation Department Khyber Pakhtunkhwa.
Ph:091-9212502.

Office of Executive Engineer,

Enclosures
- Sample Forms for:-

Technical Proposal

Financial Proposal

Terms of Reference

Contract for Engineering Consultancy Services
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STANDARD FORMS

APPENDIX-I
TECHNICAL PROPOSAL FORMS

Form 1

FIRM’S REFERENCE

Relevant Services Carried Out in the Last Five Years
Which Best Illustrate Qualifications
Using in the format below, provide information on each reference assignment for which your
firm, either individually as a corporate entity or as one of the major companies within a

consortium, was largely contracted.

Assignment Name: Country:

Location within Country: Professional Staff Provided by
Your Firm:

Name of Client: No of Staff:

Address: No of Staff Months:

Start Date (Month/Year): Completion Date | Approx. Value of Services (in

(Month/Year): Current USD/Rs.)

Name of Associated No. of Months of Professional

Firm (s), if any: Staff Provided by Associated
Firm(s)

Name of Senior Staff (Project Director/Co-ordinator, Team Leader) involved and functions
performed:

Narrative Description of Project

Description of Actual Services Provided by Your Staff
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Consultants’ Name:
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Form 2

PRESENT STAFF DEPLOYMENT

(As of

Major Project(s) Presently Undertaken

Project Name Location

Associates(s)

Field of Expertise

Total Number of
Permanent Staff

Staff Assigned
to Above Projects
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APPROACH PAPER ON METHODOLOGY PROPOSED
FOR PERFORMING THE ASSIGNMENT

Form 3

Approach and Methodology proposed by the firm to carryout the assignment is sub divided in

to several areas which include the following heads.

» Understanding of objectives

» Quality of Methodology

» Innovativeness

» Work Program

Activity Schedule

Team Organization

Bar Chart

CPM

Staff Duty Matrix
Staffing Schedule
Estimate of Staff Months

> Feasibility Proposed for the Assignment

o

o

o

o

©)

Support Staff

Office Accommodation/Furnishing
Living Accommodation
Equipment

Transport

» Conciseness, Clarity & Completeness in Proposal Presentation
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Form 4

COMMENTS/SUGGESTIONS OF CONSULTANT

On the Terms of Reference (TOR)

Etc.

On the data, services and facilities to be provided by the Client indicated in the TOR:-

Etc.
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Form 5

FORMAT OF CURRICULUM VITAE (CV) FOR PROPOSED KEY STAFF

10.

11.

12.

13.

Proposed Position:

Name of Firm:

Name of Staff:

Profession:

Date of Birth:

Years with Firm:

Nationality:

Membership in Professional Societies:
(Membership of PEC is Mandatory)

Detailed Tasks Assigned on the Project:

Key Qualifications:

[Give an outline of staff member’s experience and training most pertinent to tasks on
assignment. Describe degree of responsibility held by staff member on relevant previous

assignments and give dates and locations. Use up to one page].

Education:

[ Summarize college/university and other specialized education of staff member, giving

names of institutions, dates attended and degrees obtained.]
Employment Record:

[ Starting with present position, list in reverse order every employment held. List all
positions held by staff member since graduation, giving dates, names of employing
organizations, title of positions held and location of assignments. For experience in last
ten years, also give types of activities performed and client references, where
appropriate.

Languages:-
73



14.

[Indicate proficiency in speaking, reading and writing of each language: excellent, good,
fair, or poor].
Certification:

I, the undersigned, certify that to the best of my knowledge and belief, these bio-data
correctly describe myself, my qualifications and my experience.

Date:
Signature of Staff Member Day/Month/Year
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WORK PLAN/ACTIVITY SCHEDULE

Form 6

Items of Work/Activities

Monthly Programme from date of assignment (in the form of a Bar Chart)

1123|4567 ]|8(9]10

11

12

13

14

15
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Completion and Submission of Reports

Form 7

Reports

Date
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Form 8
WORK PLAN AND TIME SCHEDULE FOR KEY PERSONNEL

Months (in the form of a Bar Chart) Number of Months
Name | Position

1(2(3(4(5(6(7(8[|9|10|11 12|13 |14|15

Full Time:
Part Time:
Activities Duration

Yours faithfully,

Signature
(Authorized Representative)

Full Name

Designation

Address
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Form 9
COMPOSITION OF THE TEAM PERSONNEL AND THE TASKS TO
BE ASSIGNED TO EACH TEAM MEMBER

1. Technical/Managerial Staff

Name Position Task Assignment

2. Support Staff

Name Position Task Assignment
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APPENDIX-II
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Project:

FINANCIAL PROPOSAL FORMS

Form 1

BREAKDOWN OF RATES FOR CONSULTANCY CONTRACT

Firm:

Name

Position

Basic
Salary
per Cal.
Month

Social
Charges
(%age of
1)

Overhead
(%age of
1+2)

Sub-
Total
(1+2+3)

Fee
(Yoage
of 4)

Rate per
Month
for
project
Office

Field
Allow.
(%age of
1)

Rate per
Month
for Field
Work

1)

)

©)

(4)

()

(6)

()

(8)

Notes:

Item No. 1

Item No. 2

Item No. 3

Item No. 4

Item No. 5

Basic salary shall include actual gross salary before deduction of taxes. Payroll
sheet for each proposed personnel should be submitted at the time of
negotiations.

Social charges shall include Client’s contribution to social security, paid
vacation, average sick leave and other standard benefits paid by the company to
the employee. Breakdown of proposed percentage charges should be submitted
and supported (see Form 2).

Overhead shall include general administration cost, rent, clerical and junior
professional staff and business getting expenses, etc. Breakdown of proposed
percentage charges for overhead should be submitted and supported

(see Form 3).

Fee shall include company profit and share of salary of partners and directors (if
not billed individually for the project) or indicated in overhead costs of the
Company.

Normally payable only in case of field work under hard and arduous conditions.

Full Name:

Signature:
Title:
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Form 2

BREAKDOWN OF SOCIAL CHARGES

S.No.

Detailed Description

As a %age of Basic Salary
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Form 3

BREAKDOWN OF OVERHEAD COSTS

S.No.

Detailed Description

As a %age of Basic Salary
and Social Charges
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ESTIMATED LOCAL CURRENCY SALARY
COSTS/REMUNERATION

Form 4

S.No.

Name

Position

Staff-
Months

Monthly
Billing
Rate

Total
Estimated
Amount (Rs.)

Professional Staff

Sub-Total:
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Form 4

ESTIMATED LOCAL CURRENCY SALARY
COSTS/REMUNERATION

S.No.

Name

Position

Staff-Months

Monthly Billing
Rate

Total Estimated
Amount (Rs.)

Non-echnical Staff

Sub-Total:
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DIRECT (NON-SALARY) COSTS

Form5

Unit Total
S.No. Nomenclature Unit Quantity | Price | Amount | Remarks
(Rs) (Rs.)
1 Rental of Vehicles (at least Single cabin | Per
Pick up not more than 05 years old) Month
2 Fuel Consumption including Per
Maintenance of Rental Vehicles Month
3 Salary of Drivers Per
Manth
4 Rental Office + Accommodation with Per
minimum Covered Area Sft. Month
Including the Utility Bills of Telephone,
Electricity and Sui Gas, etc.
5 Sweeper Month
6 Stationary Charges Per Shall be
Month provided
through
constructi
on
Contract
7 Establishment of laboratories, -
Provision of Survey and Laboratory
Equipment’s
8 Vehicles provided by the client for - - - - -
supervision

Note: No direct costs shall be allowed as impact of said cost has already been included in
overhead in form-3. Only details be furnished which is mandatory.

85




Project Title -----------=---mmmommomo oo

ADP No.

SUMMARY OF COST OF CONSULTANT

Form 6

Millions
o ] Construction
S.No. Description Design Phase Supervision Amount (Rs.)
Phase

1. Salary Cost/Remuneration

2. Direct (Non-salary) Cost | -NIL- -NIL- -NIL-

3. Contingencies -NIL- -NIL- -NIL-

4. Grand Total

Final cost (in figure)

Dated

(in words)

Address of the company

Chief Executive/Authorized Signature & Seal

[Form 6 shall be submitted on Company letter head and
Authorized Agent]

signed by chief Executive or
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Name of Project:- Reconstruction/Rehabilitation of Warsak Left Bank
Canal from RD:56+000 (Subhan Khwar) to RD
72+000 (Akram Dag) i/c Canal Patrol Road in the
Ambit of Warsak Canals Division, Peshawar.

ADP NO. ADP,AIP No. 2186/250132 During 2025-26
ABSTRACT OF COST
S.No Description Contract
Amount
(Rs.)

1 DIRECT COST

2 INDIRECT COST

G Total of (A)

Total (Rs. Millions)
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ESTIMATE

1. Direct Cost.

a.  Key Staff
S.No. Position Man Monthly Rate (Rs) Amount
months (Rs)
1 | Project Manager / Resident Engineer 30
2 | Hydraulic Design Engineer 1
3 | Structure Design Engineer 1
4 | Geo-Technical Engineer 1
5 | Junior Engineer-1/Quantity Surveyor 30
b. Non-Key / Support Staff Salary
2 | Field Inspector 02 No 60
3 | Surveyor. 30
4 | Survey Helper (02 No.). 60
5 | Lab Technician 30
6 | Computer Operator. 30
7 | Office Manager 30
Naib Qasids/Office Boys/Chowkidar (02
8 60
Nos.)
2. Indirect Cost / Over Heads
a. Machinery & Equipment
S/No. | Item Description Quantity Unit Rate (Rs) Ar(n;;nt
1 | Telephone with Internet 30 Month
2 | Desktop Computer 1 No
3 | Printer (B & W) Laser 1 No
4 | Photo Copier 1 No
5 | Scanner 1 No
6 | Fax Machine 1 No
Sub Total
b. FURNITURE & FIXTURES
S/No. | Item Description Quantity Unit Rate (Rs) Ar(nRoSl;nt
1 | Office Table 2 No
2 | Office Revolving Chair 2 No
3 | Visitors Chairs 4 No
4 | Side Rack Wooden 2 No
5 | Steel Almerah 2 No
6 | Computer Table With Chair 1 No
Sub Total
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¢. Commodities & Services

1 | Traveling Allowances 30 Month
2 | Project Office i/c Utility Charges 30 Month
Purchase of 01 No. Vehicle (to be paid as
per actual)
3 Note: For the purpose of financial scoring, 1 No
the cost of the vehicle shall be considered
as PKR 8.2 Million for the bidder,
irrespective of the price quoted.
4 | Supplies & Stationary L/S
5 | POL & Maintenace Charges 30 Month
Sub Total
Total (1+2)
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